### CCSF - Chinatown / North Beach Campus

#### Project Overview

**Program Type:** Preliminary Baseline Construction Schedule  
**Task:** Project Overview

<table>
<thead>
<tr>
<th>Activity Name</th>
<th>Duration</th>
<th>Start Date</th>
<th>Finish Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Award Preconstruction Services Agreement</td>
<td>0-03-Apr-09</td>
<td>03-Apr-09</td>
<td></td>
</tr>
<tr>
<td>Notice To Proceed - Phase II Construction</td>
<td>02-Mar-09</td>
<td>27-Mar-09</td>
<td></td>
</tr>
<tr>
<td>Total Project Duration - Phase II</td>
<td>27-Mar-09</td>
<td>27-Mar-09</td>
<td></td>
</tr>
<tr>
<td>Construction Completion</td>
<td>03-Apr-09</td>
<td>03-Apr-09</td>
<td></td>
</tr>
</tbody>
</table>

**Major Milestones**

**Annex Building [Lot 5]**

- **Start Construction:** 03-Apr-09  
- **Top Out Structural Steel / Penthouse:** 09-Feb-11
- **Start Owner Move-In / Building Fit Out:** 04-Apr-11

**Main Building [Lot 9, 10]**

- **Start Construction:** 03-Apr-09
- **Top Out Structural Steel / Penthouse:** 09-Feb-11
- **Start Owner Move-In / Building Fit Out:** 04-Apr-11

**Major Phases Timeline**

**Annex Building [Lot 5]**

- **Construction Period:** 03-Apr-09
- **Total Project Duration:** 03-Apr-09

**Main Building [Lot 9, 10]**

- **Building Watertight:** 03-Apr-09
- **Beneficial Occupancy:** 03-Apr-09

**Construction Complete**

- **Exterior Complete:** 03-Apr-09
- **Interior Finishes ~ Rough-In:** 03-Apr-09
- **Finish:** 03-Apr-09

**Critical Remaining Work**

- **Start Construction:** 03-Apr-09
- **Construction Period:** 03-Apr-09

---

**Notes:**

- The dates shown shall serve as target dates ONLY.
- Actual dates may vary and are subject to change without notification.
- Contractor reserves the right of early completion.

---

**Remaining Work**

- Recipient Preconstruction Services Agreement
- Notice To Proceed - Phase II Construction
- Construction Completion
- Project Substantial Completion
- Project Final Completion

---

**Milestone**

- Critical Remaining Work
- Remaining Work
- Actual Work
- Actual Level of Effort
- Remaining Level of Effort

---

**Project ID:** 9403-16MAR09
**Data Date:** 16-Mar-09
**Run Date:** 19-Mar-09
**Page:** 1 of 1

---

The dates shown shall serve as target dates ONLY.
Actual dates may vary and are subject to change without notification.
Contractor reserves the right of early completion.