Honorable Board of Trustees of the
San Francisco Community College District

Subject: Resolution No. 970123-B21
Authorization for Contract Modification #3 with GT
Construction, to cover the cost of Change Order #5, for the
Project: CCSF, Stadium Renovation, located at the Phelan
Campus, at a cost not to exceed $9,345.51.

President and Members:

Resolution 960725-B21 authorized the District to contract with GT
Construction to build the project: CCSF, Stadium Renovation, Press Box, for a fee of
$761,150. This Contract Modification #3, in the amount of $9,345.51, is necessary to
cover the cost of additional work required by the Office of Regulation Services (ORS),
unforeseen site conditions and utilities.

Change order #5 covers the cost of: ORS review changes, P.A. system allowance,
 crank operation at Food Service, stair nosings, and 1” water piping.

This Contract Modification #3 will bring the total cost of this contract to
$1,033,564.51, and will be charged to the Stadium Press Box Project Budget,
Appropriation Fund No. 939243-0130-6200-7100-S.

The following resolution is recommended for adoption:

RESOLVED: That authorization be and is hereby given for Contract
Modification #3 with GT Construction, to cover the cost of Change Order
#5, for the Project: CCSF, Stadium Renovation, located at the Phelan
Campus, at a cost not to exceed $9,345.51.

FURTHER BE IT RESOLVED: That the Chancellor, Chief
Operating Officer, and/or their designees are hereby authorized to execute
all documents necessary and to charge such work to the Stadium Press
Box Project Budget, Appropriation Fund No. 939243-0130-6200-7100-S.

Recommended for Adoption:

Del M. Anderson
Chancellor

Originator: Peter A. Goldstein
Charles E. Jackson