Honorable Board of Trustees of the  
San Francisco Community College District

Subject: Resolution No. 960328-B19  
Authorizing the approval of the cost of Contract Modification #11 to include change order #19 (signed March XX, 1996) for $XXXXX with Nibbi Brothers Construction, for the project CCSF-Remove Architectural Barriers

President and Members:

Resolution No. 940623-B9, authorized the District to contract with Nibbi Brothers Construction for the construction phase of the project: CCSF-Remove Architectural Barriers. This contract will be completed on or about March 31, 1996. Previous modifications approved by the Board, authorized change orders #1-18.

A Contract Modification is needed to cover the cost of change order #19. Change Order #19, signed on March xx, 1996, includes the cost of including lots of little incidental improvements that were undertaken because walls, floors and ceilings were open and it was very cost effective to do the work. This contract modification will bring the total contract amount to $x,xxx,xxx and is to be charged to Appropriation No. 929213-0130-6200-7100-S

The following resolution is recommended for adoption:

RESOLVED: That authorization be and is hereby given for the approval of the cost of Contract Modification #11 to include change order #19 (signed March XX, 1996) for $XXXXX with Nibbi Brothers Construction, for the project CCSF-Remove Architectural Barriers.

FURTHER BE IT RESOLVED: That the Chancellor, Chief Operating Officer, and/or their designee, are hereby authorized to execute all documents necessary and to charge such modification to Appropriation No. 929213-0130-6200-7100-S.

Recommended for adoption:

Del M. Anderson  
Chancellor

Originators: Peter A. Goldstein and Charles E. Jackson

03/28/96 - B19 Page 1