Honorable Board of Trustees of the
San Francisco Community College District

Subject: Resolution No. 961121-B15
Authorizing the approval of Contract Modification #3 for
Seto’s Construction Company, for project: CCSF, Smith Hall-
-Grill Alteration, at a cost of $1,350.

President and Members:

Resolution 960523-B13 authorized the District to contract with Seto’s
Construction Company for the project: CCSF, Smith Hall Grill Alteration. Contract
Modification #3 is needed to approve and cover the cost of change order #6: (a)
Galvanized pipe - material and labor, $250.; b) Modify food service counter top, $1,100

This project is funded by State deferred maintenance funds (50%) and district funds (50%). This Contract Modification #2 will bring the total contract for this project to $214,719.

The following resolution is recommended for adoption:

RESOLVED: That authorization be and is hereby given for the approval of Contract Modification #3 for Seto’s Construction Company, for project: CCSF, Smith Hall--Grill Alteration, at a cost of $1,350.

FURTHER BE IT RESOLVED: That the authorization be and is hereby given to the Chancellor, Chief Operating Officer, and/or their designees to execute the contracts on behalf of the District and to charge said contract to Appropriation No.939206-7138-5690-0500-C.

Recommended for Adoption:

Del M. Anderson
Chancellor

Originator: Peter A. Goldstein
Charles E. Jackson

11/21/96  B15 - Page 1