


01412 Concrete Moisture and Vapor Emission and ph Testing Issue for Bid (9-11-09)
01455 Testing and Inspection Issue for Bid (9-11-09)
01505 Construction Waste Management Issue for Bid (9-11-09)
01510 Temporary Utilities Issue for Bid (9-11-09)
01561 Stormwater Pollution Prevention-Erosion and Sediment Contro Issue for Bid (9-11-09)
01600 Material and Equipment Issue for Bid (9-11-09)
01630 Product Options and Substitutions Issue for Bid (9-11-09)
01700 Contract Closeout Issue for Bid (9-11-09)
01720 Protection of Existing Structures and Utilities Issue for Bid (9-11-09)
01730 Operating and Maintenance Data Issue for Bid (9-11-09)
01740 Cleanup and Disposal Issue for Bid (9-11-09)
01743 Construction Indoor Air Quality Issue for Bid (9-11-09)
01780 Project Record Documents Issue for Bid (9-11-09)
01810 General Commissioning Requirements Issue for Bid (9-11-09)

 

Geotechnical / Soils Reports
Tredwell & Rollo Geotechnical Report Dated 1/22/08
Tredwell & Rollo Memorandum Dated 6/9/08
Tredwell & Rollo Soils Report Dated 7/25/05

SWPPP
Stormwater Pollution Prevention Plan Dated 3/12/09
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San Francisco City College
Chinatown/North Beach Campus
Lot 5: Annex Building
San Francisco, CA

EXHIBIT A - DRAWING AND SPECIFICATION LIST

Index Description Issue
A0.00 Cover Sheet Issue for Bid (09-11-09)
A0.01 Lot 5 Project Data Issue for Bid (09-11-09)
A0.02 Lot 5 Drawing Index Issue for Bid (09-11-09)
A0.03 Site Plan Issue for Bid (09-11-09)
A2.B1 Lot 5 Basement Level Floor Plan Issue for Bid (09-11-09)
A2.01 Lot 5 Ground Level Floor Plan Issue for Bid (09-11-09)
A2.01M Lot 5 Mezzanine Floor Plan Issue for Bid (09-11-09)
A2.02 Lot 5 Level 2 Floor Plan Issue for Bid (09-11-09)
A2.03 Lot 5 Level 3 Floor Plan Issue for Bid (09-11-09)
A2.04 Lot 5 Level 4 Floor Plan Issue for Bid (09-11-09)
A2.05 Lot 5 Roof Plan Issue for Bid (09-11-09)
A3.01 Lot 5 Exterior Elevations (North & South) Issue for Bid (09-11-09)
A3.02 Lot 5 Exterior Elevations (East & West) Issue for Bid (09-11-09)

SPECIFICATIONS
00005 Certification Page Issue for Bid (09-11-09)
00010 Table of Contents Issue for Bid (09-11-09)

DIVISION 1 - GENERAL REQUIREMENTS

01015 Additional Requirements for DSA approved Projects Issue for Bid (09-11-09)
01090 Abb i ti  S b l  d D fi iti I f Bid (09 11 09)
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01090 Abbreviations, Symbols and Definitions Issue for Bid (09-11-09)
01140 Contractor's Use of the Project Site Issue for Bid (09-11-09)
01300 Submittals Issue for Bid (09-11-09)
01310 Project Coordination Issue for Bid (09-11-09)
01315 Project Meetings Issue for Bid (09-11-09)
01352 LEED Requirements Issue for Bid (09-11-09)
01353 LEED Project Goals Checklist Issue for Bid (09-11-09)
01354 Environmental Procedures Issue for Bid (09-11-09)
01385 Labor Compliance Program Issue for Bid (09-11-09)
01395 Project Labor Agreement Issue for Bid (09-11-09)
01410 Regulatory Requirements Issue for Bid (09-11-09)
01412 Concrete Moisture and Vapor Emission and ph Testing Issue for Bid (09-11-09)
01455 Testing and Inspection Issue for Bid (09-11-09)
01505 Construction Waste Management Issue for Bid (09-11-09)
01510 Temporary Utilities Issue for Bid (09-11-09)
01561 Stormwater Pollution Prevention-Erosion and Sediment Contro Issue for Bid (09-11-09)
01600 Material and Equipment Issue for Bid (09-11-09)
01630 Product Options and Substitutions Issue for Bid (09-11-09)
01700 Contract Closeout Issue for Bid (09-11-09)
01720 Protection of Existing Structures and Utilities Issue for Bid (09-11-09)
01730 Operating and Maintenance Data Issue for Bid (09-11-09)
01740 Cleanup and Disposal Issue for Bid (09-11-09)
01743 Construction Indoor Air Quality Issue for Bid (09-11-09)
01780 Project Record Documents Issue for Bid (09-11-09)
01810 General Commissioning Requirements Issue for Bid (09-11-09)
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Geotechnical / Soils Reports
Treadwell & Rollo Revised Geologic Hazard Evaluation And Geotechnical
Investigation City College of San Francisco Chinatown/North Beach Campus
San Francisco, California dated January 22, 2008.
Treadwell & Rollo Memorandum from Ramin Golesorkhi to Dr. Vahid Sattari
dated June 9, 2008 with the Subject: Revision to Site-Specific Spectra.
Treadwell & Rollo Memorandum from Cary Ronan and Ramin Golesorkhi dated
October 21, 2008 with the Subject: Horizontal Surcharge Pressures Resulting
from Lot 8 and Lot 6 Existing Building Loads.
Treadwell & Rollo Soil And Groundwater Management Plan Addendum (Lot 5
Area) for Chinatown/North Beach Campus San Francisco, California dated April
14, 2009.

SWPPP
Stormwater Pollution Prevention Plan for Lot 5 Dated 3/12/09
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I.  General Provisions 
 

1.  General Compliance:  The Subcontractor represents that he is familiar with all laws, regulations, 
and ordinances governing the execution of this work and hereby agrees that all rights of lien held by 
Subcontractor / Sub-Subcontractors / Suppliers / Laborers whether conferred by statute or 
otherwise, with respect to all or any portion of the Work in connection with the Project, are 
subordinate to the lien of any mortgage or to the rights of any beneficiary under a deed of trust 
(and all advances secured thereby), encumbering all or any portion of the Project or the Work, 
given by the Owner to a lender to secure construction or permanent financing for the Project 
throughout the course of construction.  Subcontractor shall execute such documents effectuating 
such subordination as the Owner and/or its lenders may reasonably require. 
 
All work must be performed in accordance with applicable laws, ordinances, rules, regulations and 
orders of public authorities with jurisdiction (the “Public Agencies with Jurisdiction”) including, but 
not limited to; the Office of Statewide Health Planning and Development, the Department of Health 
and Human Services, the City of San Francisco, the state and local Fire Marshall, the Bay Area Air 
Quality Management District, the Regional Water Quality Control Board, the California and Federal 
Occupational Safety and Health Administrations, the California Department of Health Services and 
the Environmental Protection Agency. Subcontractor shall be responsible for the posting of all 
notices required to comply with the Applicable Laws and Regulations.  

 
2.  Workmanship:  The Subcontractor shall execute the work required under this agreement with the 

highest workmanship and consistent with the design intent expressed in the Contract Documents 
(Exhibit A). Subcontractor represents that he is familiar with and has expertise in the performance 
of this trade together with those trades normally considered as ancillary in nature. Furthermore, the 
Subcontractor is cognizant of and agrees to the project requirements for premium quality, consistent 
with a first class project, in accordance with the highest standards of the trades involved.  

 
3.  Translator: In addition to the requirement for an English speaking supervisor, Subcontractor 

agrees to provide at least one person on site at all times who can communicate or translate from 
English to the appropriate language of each employee (for that respective company) working on the 
project site. At a minimum, this individual must be able to communicate/translate safety and basic 
work instructions. As needed this individual will attend safety orientations with any of their 
companies non-English speaking employees that start work at the site later that the individual (in 
addition to the individual's own safety orientation) to ensure that the employee understands all of 
the site safety requirements. 

 
4.  No Smoking Policy:  The Project has a zero tolerance, no smoking policy. Any employee of 

Subcontractor found smoking at the Project shall be removed from the Project immediately and shall 
be barred from any other Contractor projects. If any employee of Subcontractor is found smoking, 
Subcontractor shall be fined $5,000.00 for the first offense and $10,000.00 for each subsequent 
incident. All workers employed by Subcontractor at the Project must sign an acknowledgement that 
they are fully aware of the Project’s zero tolerance, no smoking policy. 

 
5.  Insurance:  Subcontractor understands and has reviewed the Bovis Lend Lease, Inc.’s Insurance 

Requirements per Exhibit C which states: Commercial General Liability with a combined single limit 
for Bodily Injury, Personal Injury, and Property Damage of at least $5,000.000.00 per occurrence 
and aggregate.  The general aggregate limit shall apply on a per project basis.  The limit may be 
provided through a combination of primary and umbrella/excess liability policies.  Subcontractor to 
include premium (if necessary) in bid amount to include amounts in subcontract to cover any 
additional insurance premiums as outlined in the Exhibit C Insurance Requirements. 
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6.  Work Scope:  This “Scope of Work” is intended to define, but not to limit the scope of work to be 

performed. The scope of this Subcontract shall include all necessary labor, off-site parking for crews, 
materials, accessories, equipment, hardware, fasteners, tools, layout, engineering, supervision, 
hoisting, scaffolding, ladders, other access aides, shop drawings, packaging, trucking, freight, 
delivery, permits insurance, taxes, fees, licenses and all other services and/or products required for 
the complete performance of the Work, as well as related work for this project in accordance with 
this scope of work, authorities having jurisdiction, and the Drawings and Specifications as listed in 
Exhibit A attached hereto. 
 

7.  Contract Documents:  The work shall be furnished and installed in accordance with the Contract 
Documents as listed in Exhibit “A”.  Any deviation from said Contract Documents shall require prior 
written approval from the Contractor. Any correction work required as a result of unapproved 
deviations shall be charged to Subcontractor.  Subcontractor shall not perform any extra work or 
unit price work without prior express written authorization by the Contractor, and any extra work 
performed without such formal approval shall not be reimbursed or considered justification for a 
change order to this Contract. 

 
8.  License Requirements: License numbers indicated on the Invitation to Bid form represent a 

minimum requirement and are presented for information only. Bidders are instructed to inquire and 
comply with all State of California requirements.  All bidders must be familiar with the current labor 
agreements which may or may not be included in Attachment A of the Project Labor Agreement.  

 
9. Conditions of Approval: Related to many aspects of the project, which require a minimum level 

of pre-construction planning and close coordination prior to proceeding with the work. Subcontractor 
shall submit a proposed plan specifically describing its means and methods to achieve the projects 
stated conditions as listed below. Conditions of approval for this project may include, but are not 
limited to the following: 

Site logistics 
Construction and techniques and equipment 
Material delivery and storage plan 
Noise mitigation techniques and procedures 
Traffic control, parking and access planning 
Air/water pollution control planning 
Hazardous materials, waste, storage and disposal planning 
Equipment, materials and security protection plan 
Temporary lighting & power requirements 
Others as listed here by Contractor 

 
10. Plans & Specifications:  Upon Contract award, Contractor will issue (1) electronic file of the 

contract plans and specifications to Subcontractor.  Subcontractor will purchase additional sets of 
contract plans and specifications as well as updates, bulletins or revisions to the contract plans and 
specifications. 
 

11. Permits & Approvals:  Subcontractor is responsible for application, approval and payment for all 
permits and approvals required for the performance of Subcontractor’s Work.  This includes any site 
access, sidewalk crossing and street permits that are required by the City of San Francisco (or the 
appropriate authority of jurisdiction), Building Department and any other agencies which have 
jurisdiction over the work.  
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12. Hours of Work:  Hours of work shall be available between 7:00 a.m. and 5:00 p.m. Monday 
through Friday or as otherwise determined by Contractor. Contractor reserves the right to modify 
the work hours and/or schedule as required.  Subcontractor includes all costs for standby trades 
(such as BLL staff to open job site, hoist operators, etc.) when Subcontractor chooses (or needs to, 
in order to make up schedule for Subcontractor’s own work due to Subcontractor’s own delay) to 
work beyond normal working hours and on Saturday or Sunday. 

 
13. Existing Conditions/Work of Others:  In all cases of interconnection of its Work with existing or 

other work, it shall verify at the site all dimensions relating to such existing or other work.  
Subcontractor shall promptly rectify any errors due to Subcontractor’s failure to verify all such 
grades, elevations, locations or dimensions without any increase to the Contract Price. 
 

14. Existing Conditions/Building Authorities:  Subcontractor has visited the premises and is fully 
cognizant of the location of the jobsite and is thoroughly familiar with the existing buildings, 
adjacent conditions, properties, sidewalks, underground utilities and has complete knowledge of all 
applicable state, city, municipal and local building and other agencies' codes applicable to this 
subcontractor's scope of work. Subcontractor further warrants that Subcontractor shall change, alter 
or supplement his work as directed by governmental and building official authorities immediately 
upon said direction and at no charge to the Contract Price, provided such change, alteration or 
supplement does not materially change the Scope of Work  
 

15. Work of Others:  If any part of Subcontractor’s Work depends upon the work of the Owner or 
another subcontractor, Subcontractor shall, prior to proceeding with the Work, promptly report to 
Contractor any apparent discrepancies or defects in such other work that render it unsuitable for 
such proper execution and results.  Failure of Subcontractor to report discrepancies or defects shall 
constitute an acceptance of Owner’s or other subcontractor’s work as fit and proper to receive 
Subcontractor’s Work, except as to defects that may subsequently become apparent in work by 
others. 

 
Should Subcontractor cause damage to the work or property of Owner or another 
subcontractor, Subcontractor shall, upon due notice, promptly attempt to remedy or otherwise 
settle with such other subcontractor by agreement, or otherwise to resolve the dispute. 

 
 

16.  Discrepancies:  The Subcontractor shall check and coordinate its Work with all Contract Drawings, 
Specifications, dimensions, shop drawings of other trades, and as-built conditions.  Where 
discrepancies occur, the Subcontractor shall be responsible to immediately notify Contractor in 
writing of the discrepancy and request a clarification.  Where notification of a discrepancy has not 
been made, the Subcontractor shall be responsible for the required correction.  All costs incurred 
due to any incorrect installation shall be born by the Subcontractor. 
 

 
17. Occupied Facilities:   Subcontractor understands that the project is in the center of an extremely 

active area. They are major city Streets/Avenues (Kearney, Washington and Columbus) surrounding 
the project which are regularly heavily congested. The subcontractor agrees to take great care 
working in this congested area. There are also fully operational and occupied residential retail and 
office buildings within close proximity to the project and Subcontractor also agrees to take great 
care while working above and adjacent to utilities and buildings, etc., so as not to damage or disrupt 
operations of the existing facilities.  Subcontractor shall in the performance of its work cooperate 
fully with the Owners and the City of San Francisco and shall not deny any reasonable request made 
by them or their agents. 
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18. Inspections:  Subcontractor shall cooperate with the on site inspector to the fullest extent as 

required by the Contract Documents, drawings and specifications.  
 

Subcontractor shall provide a minimum of 48-hour notice when site testing/inspection is required.  
Subcontractor will not contact the inspector directly without going through Contractor’s field 
management representative. 

 
Subcontractor shall submit a fabrication inspection schedule to Contractor and notify Contractor 30 
days in advance of the manufacture of material required to be inspected/tested in accordance with 
the Contract Documents.  Material shipped prior to having satisfactorily passed required inspections 
shall not be incorporated into the work. Subcontractor shall bear all costs arising there from. 
 
Subcontractor shall be charged for the re-testing and re-inspection costs, in addition to repair and 
replacement costs, resulting defects in construction, inadequate quality control or subcontractor’s 
noncompliance with the contract as evidence by tests and inspection reports.  Reference the project 
specifications for further details. 
 

19. Sequenced Work: Perform work when and as directed by Contractor.  Temporarily omit any 
section or portion of the work that may be required by Contractor and later fill in such sections or 
portions, when directed, at no additional cost.  Perform any work-sequence that may be normally 
required by Contractor at no additional cost. Include site mobilizations as required to complete the 
Work. 
 

20. Coordination with Other Trades:  This Subcontractor is aware that other trades will be working 
on site and coordination with other trades is required. Coordinate the on-site placement of material 
and/or tools & equipment with Contractor so as not to impede operations by others that are working 
concurrently on the site.  The designated storage place shall be kept neat and clean and all 
damages thereto or to its surrounding shall be repaired by this Subcontractor at no additional cost. 

 Subcontractor shall coordinate and cooperate in all respects, during every phase of Subcontractor’s 
performance of the work, with Owner, Contractor, Architect, Other Subcontractors, utility provider 
and any public authority or third party who may be employed or engaged in activity on or near the 
site in relation to the project.  Subcontractor recognizes and acknowledges that its coordination and 
cooperation obligations are essential terms of the Subcontract, and shall include, without limitation, 
making work areas available to other Subcontractors and occasional disruptions to Subcontractor’s 
performance of the work.  Subcontractor acknowledges and recognizes that the performance by 
others involved in the project of their respective work or the application of this clause may delay 
Subcontractor in the performance of the work or render the performance thereof more costly than if 
Subcontractor was not bound by the provisions of this clause.  Subcontractor hereby agrees that it 
shall have no basis for any claims for an increase in the price for any alleged additional costs, 
expenses or damages of whatsoever nature, and Subcontractor hereby waives any and all rights it 
may have to assert any such claim or cause of action against Owner and/or Contractor caused by or 
arising out of the aforesaid site conditions or any conditions arising off-site in relation to the project 
or the general coordination and cooperation responsibilities of Subcontractor. 

Without limitation of the obligations set forth in the preceding paragraph, Subcontractor recognizes 
and acknowledges that certain areas of the Project may be, as such areas are executed and 
completed, designated restricted areas to which access by Subcontractor may be limited or 
prohibited. Subcontractor also recognizes and acknowledges that such designated areas may 
interfere with the orderly plan and schedule of its operations and performance of the Work. 
Accordingly, Subcontractor shall not assume there will be unrestricted access to or use of any area 
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and must, prior to the commencement of the Work and as the Work progresses, assure to its 
satisfaction the access and other conditions affecting the Work.  Upon receipt of written direction 
from Contractor’s Superintendent, this Subcontractor will redirect his personnel to immediately work 
in a different area. 

 
21. As-Built Documents:  Subcontractor includes the continuous maintenance and final submission of 

as built documentation and delivery to Contractor upon completion of his work, and prior to final 
payment.  This includes retaining the services of a licensed surveyor, if required, to perform an as-
built survey upon completion of the work. As-built documents shall be maintained at Subcontractors 
site office and shall be current at all times during the progress of the work.  Contractor may request 
periodic submission or review of in-progress as-built documents to ensure continuous compliance 
throughout the project.  

 
SUBCONTRACTOR UNDERSTANDS AND AGREES THAT PERIODIC SUBMISSION OF AS-
BUILT DOCUMENTS AND INFORMATION IS A CONDITION OF RELEASE OF PROGRESS 
PAYMENTS.  IT IS THE SUBCONTRACTOR’S RESPONSIBILITY TO ENSURE THAT 
CONTRACTOR HAS INSPECTED THE CONDITION OF ALL AS-BUILT INFORMATION AND 
AGREES THAT IT IS CURRENT WITH THE PROJECT’S PROGRESS PRIOR TO ALL 
PAYMENT APPLICATION REQUESTS. 

 
If Subcontractor uses AutoCAD or other electronic means to generate such as-built information, 
Subcontractor shall include copies of the electronic data (i.e. “disks”) along with hard copies of final 
as-built submissions. 

 
Subcontractor is to provide as built drawings locating all embed placement, including any required 
surveying to insure that any deviations from Subcontractor's shop drawings are identified prior to 
fabrication of work by others. Reference exhibit B.1 for more specific scope detail on embeds (if 
applicable to this scope of work). 

 
Subcontractor specifically includes providing all required operation and maintenance manuals to 
Contractor by no later than 50% completion of the Project. 

 
22. Mock-ups:  All costs associated with “mock-up” work (where applicable) required to coordinate 

Subcontractor’s work with that of another subcontractor are included. The intent of such mock-ups 
includes, but is not limited to, establishing final design, construction sequencing, dimensions, 
coordination and quality of the workmanship that are to be continued and expected once said mock-
ups have been approved by the Architect, Consultants, Owner and Contractor.  Mockup testing by 
others. Reference Exhibit B.1 for more information on scope specific mock-ups required. 
 

23. Site Access:  Subcontractor and its affiliates and sub-subcontractors shall limit equipment and 
vehicle usage to the Contractor designated ingress, egress and service areas.  Upon request by 
Contractor, all equipment and material shall be removed from designated ingress, egress and 
service areas immediately.  All unauthorized vehicles and/or non-compliant vehicles on the project 
site will be removed or towed at Subcontractor’s expense.  
 

Subcontractor shall coordinate activities with any concurrent nearby projects, which are under 
construction, are planned for construction or later become known, in order to minimize cumulative 
traffic impacts due to lane closures or street excavation. 
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Subcontractor shall bear the full responsibility and cost for permits, and all other traffic control 
associated with his deliveries to the satisfaction of Contractor, City of San Francisco and other 
agencies having jurisdiction. 
 

24. Parking: Subcontractor is responsible for all employee travel time between any parking area and 
designated parking lots (specified for use by Contractor).  Onsite parking will NOT be provided for 
Subcontractor’s labor force.  Parking fees for offsite parking required shall be the responsibility of 
Subcontractor. 
 

25. Site Communications: Subcontractor shall purchase for its site superintendent and foreman a 
two-way communications radio system that is fully compatible with Contractor’s project system. At 
Contractor’s option a mobile phone may substitute for this requirement. 
 

26. Site Deliveries:  All deliveries of material shall coordinate with Contractor’s field personnel in 
accordance with the site logistics plan, giving 48 hours advance notice.  Subcontractor Price includes 
off-hour deliveries, as deemed necessary by Contractor. Reference hoisting below. 

 
All delivery vehicles’ drivers must have security clearance to bring vehicles on site and provide 
proof of valid driver’s license, proof of valid insurance and state registration. In order to 
facilitate this process, Subcontractor should submit copes of these documents to the 
Contractor for all their regularly used delivery vehicles/drivers prior to the first on-site delivery. 
No passengers shall be permitted to ride through the site in delivery vehicles. 
Contractor’s security guard shall inspect all vehicles prior to entry and exit for materials. 

 
27. Site Loading: Subcontractor shall limit material and equipment loads on the structure to loads only 

specifically approved by the engineer of record, including location, weight and dynamics.  
 

28. Layout: Subcontractor shall include all necessary layout required to perform the Work.  Offsite 
benchmarks and property line offsets will be provided for Subcontractor’s use as follows;  
 

Contractor will provide one (1) north/south and one (1) east/west axes at each level of the building.  
Further, Contractor shall provide one (1) benchmark to establish datum elevation for each level of 
the building.  All other layout is by this Subcontractor.  Subcontractor is solely responsible for proper 
layout of the work, and for all lines and measurements for all the work executed under the Contract 
Documents.  

 
29. Containment of Debris:  In planning and performing the Work, every effort shall be made to 

minimize the noise, fumes, dirt, vibration, liquids, dust and any other physical intrusion into the 
balance of the project and facility.  The reduction of dust generated by excavation and other 
construction activities will be achieved by using construction industry-accepted methods such as 
watering the site and covering load material in trucks. 
 

30. Protection of the Work:  Subcontractor shall be responsible for formulating and implementing a 
security program for the protection of its Work, materials and equipment.  The security program 
shall be designed to protect work in progress and materials stored at the Site or other locations. 
Subcontractor will also exercise caution to ensure structure and finishes are not damaged during 
equipment and/or material delivery and/or installation. 

 
 The Subcontractor agrees and acknowledges that all existing finishes (inside/outside of the building) 

are to be protected when the Work of this Subcontract comes in close proximity.  Any/all costs 
associated with the protection of the existing finishes as required shall be the responsibility of the 
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Subcontractor.  Repair of any damage to the existing finishes caused by the execution of the Work 
covered by this Subcontract shall be the responsibility of the Subcontractor. 

 
31. Damaged Work:  Subcontractor shall touch-up, repair, replace, repaint, rehabilitate, etc. at no 

additional cost as required to bring his Work to an acceptance condition, per the Contract 
Documents at the time the Work is to be turned over and accepted by the Owner.  Subcontractor’s 
responsibilities will be in effect until both the following conditions are met: 

� Certificate of Substantial Completion for the project has been issued by the Architect 
� The Owner accepts the work and takes over the building for his beneficial use 

 Contractor will not accept any claim for repair or replacement of Subcontractor’s material or installed 
work required because of vandalism, malicious mischief, normal construction traffic, theft, etc. All 
such repairs or replacements are to be either handled by the Subcontractor directly at his cost or 
covered by insurance. 

 
32.  Damage by Another Subcontractor: If Subcontractor’s work is damaged by another, the 

Subcontractor who caused the damage will be responsible for any repair and/or replacement costs. 
The work is not to be delayed by disputes regarding cost responsibility. The repair and/or 
replacement are to be tracked according to the requirements for “Disputed Work.” The burden of 
proof will be on the Subcontractor whose work was damaged. 
 

33. Temporary Site Offices: Subcontractor is not entitled to an on-site project office, but may be 
granted permission by Contractor for limited space at any time during the course of the project.  
Where granted, Subcontractor shall be responsible for providing and maintaining on-site 
trailers/jobsite offices, changing areas for their personnel, including all required utility connections 
and utility usage costs and material staging areas for Subcontractor’s work.  Locations of the above 
must be reviewed and approved in writing by Contractor or as otherwise instructed by Contractor. 
Subcontractor includes the costs of relocation of his office/changing/storage areas and temporary 
utilities to allow the work of the following trades to proceed or as otherwise instructed by 
Contractor.  
 

34. Subcontractors Temporary Facilities:  Contractor includes furnishing and maintaining 
temporary on-site toilet facilities and water.  Subcontractor shall be responsible for debris removal 
(to a debris box provided at the ground floor by the Contractor), hoisting (hoist & operator will be 
provides by the Contractor), handling and material/equipment placement for its work. Any and all 
connection devises, meters, permits, etc., required for the use of City water obtained from fire 
hydrants shall be applied for, paid for, and arranged for, by this Subcontractor.  Water supplied by 
Contractor shall be limited to (1 ea) ¾” hose bib on each level.  Subcontractor to provide drinking 
water for its own workers. 

 
35. Scaffolding: Subcontractor includes all required scaffolding, working platforms, ladders, and other 

temporary works (including required permits) necessary for completion of his work in accordance 
with job progress. 
 

36. Hoisting: Subcontractor shall solely be responsible for all hoisting associated with his work. 
Contractor will provide a personnel/material hoists and operators.  During normal working hours, as 
may be redefined from time to time by Contractor, the hoist will primarily be used for transportation 
of labor forces and minor material deliveries (small tools, one cart of material, one job box, etc.). At 
Contractor’s sole discretion, the hoist may be scheduled for major material deliveries during non-
working hours if available. Subcontractor will be required to schedule usage of the hoist for major 
deliveries with Contractor on a first come first served basis at least 48 hours in advance.  Where 
there are conflicts over scheduling of the hoist, Contractor shall, at its sole discretion, and with out 
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penalty, prioritize and schedule usage of the hoist.  Contractor shall not be held liable for 
Subcontractor’s standby, loss of inefficiency, etc. during hoist maintenance or breakdowns.  Failure 
to either properly schedule deliveries, to have the delivery fail to show up within of 15 minutes of 
the scheduled start time, or fail to complete the delivery within the scheduled delivery duration will 
result in penalty charges of $500 for the first occurrence and $1,000 for each occurrence thereafter.  

 
A tower crane will be onsite during the erection of the vertical concrete structure.  The tower crane 
will be used by the concrete, formwork and rebar subcontractors to erect the concrete structure.  
The concrete, formwork and rebar subcontractors will have first priority on its usage.  Subcontractor 
at the sole discretion of Contractor may – ahead of time – schedule use of the tower crane.  If 
tower crane time becomes available, Contractor will make reasonable efforts to schedule 
Subcontractor usage during straight time or overtime hours; however, Contractor cannot guarantee 
its availability.   
 
Subcontractor shall be responsible for rigging all loads using a certified rigger. Proof of qualifications 
will be required. All loads must be safely rigged by this competent person within safe working limits 
of the lifting equipment, using hooks with safety catches, netting loose loads and attaching tie lines. 
 

37. Temporary Lighting & Power:  Contractor shall provide main temporary power service and one 
temporary 120/208V electrical panel per floor, unless specifically revised in your scope of work. 
Temporary panel shall feed 4 quad GFI receptacles on 20 amp 120V breakers.  Subcontractor is 
responsible for distribution thereafter as required for its work.  Subcontractor shall provide all 
extension cords and maintenance thereof for its work.  Any power other than 120V receptacles shall 
be the responsibility of Subcontractor.  Contractor shall not provide power for welding machines. 

 
Contractor shall provide general site lighting meeting Cal-OSHA minimum requirements.  
Subcontractor shall provide all additional task lighting for its work as required.  

 
 Contractor shall provide main temporary power and lighting service and temporary electrical panels 

as required.  Temporary panel shall not exceed fifty (50) feet from any interior building location.  
Subcontractor is responsible for distribution thereafter as required for its Work.  Subcontractor shall 
provide all extension cords, task lighting and maintenance thereof for its Work.  Any power other 
than 120V receptacles shall be the responsibility of Subcontractor.  Contractor shall not provide 
power for welding machines.  The terms of this paragraph shall be enforced unless modified 
in Exhibit B.1, SPECIFIC SCOPE OF SUBCONTRACTOR’S WORK. 
 
Contractor shall provide general site lighting meeting Cal/OSHA minimum requirements.  
Subcontractor shall provide all additional task lighting for its Work as required.  
 
Chord Management – Subcontractor shall keep all electrical chords off the floors during construction. 
All chords shall be suspended overhead so as not to be an impediment to movement of foot traffic, 
carts, buggies, etc. 

 
38. Utility Location: Subcontractor includes notification of all utilities and other regulatory agencies 

prior to beginning the work for utility locations and assumes all responsibility for damage to said 
utilities if they occur as a result of the actions of this subcontractor, his employees or any sub-
subcontractors.  Such notifications must be made with sufficient lead times so as not to delay the 
performance of Subcontractor’s work in accordance with the project schedule.  
 

39. Project Logistics Plan: The contractor shall develop a plan that indicates the proposed layout of 
the fencing, project offices, hoist tower crane and other temporary facilities that are intended for 
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the construction of the project.  Contractor reserves right to amend this plan. This plan will be made 
available to the subcontractor upon request. 
 
At temporary facilities locations, such as the tie backs for cranes, entry points for hoists, etc., 
patching, repairs, fill-in and ‘comeback’ as related to the proper completion of this Subcontractor’s 
operation shall be completed at the direction of the Contractor and is included as part of this 
Subcontract.  

 
 
II. Safety & Cleanup (Reference Exhibit “J” for Safety) 
 
III.   Other Provisions 
 

1.   Regarding Weather Delays: Subcontractor includes in the contract sum price five (5) rain-day 
delays above and beyond the project areas normal rainfall average. 
 

2.   Resources:  Subcontractor shall provide sufficient resources at all times to maintain progress of 
the job. A shortage of labor in the industry shall not be accepted as an excuse for not properly 
manning the job. Subcontractor shall provide an adequate number of competent supervisors, 
provide proof of competence for key workers when requested by the Contractor and cooperate 
with the Contractor in pursuing it’s “Incident & Injury Free” (IIF) vision. 
 

3.   Supervision:  Subcontractor agrees that the supervision, expediting and general foreman services 
in regards to extra work monitoring are included within the contract amount.  No markups for 
estimating, project management, general foreman, superintendents or similar type markups will be 
accepted for any extra work.  
 

4.   RFI’s:  Subcontractor acknowledges that the project will require an above average submission of 
Requests for Information (RFI's) and that no monetary claims, extensions of time, or personnel 
costs will be entertained as a result of the anticipated number of RFI’s.  
 

5.   Allowances:  Unless otherwise provided in the Contract Documents, allowances shall cover all 
costs to Subcontractor.  Whenever the actual cost of an allowance item included in the work is 
more than or less than the allowance, the allowance amount shall be adjusted to the actual cost by 
change order.  Payments for allowance items should be made in accordance with the normal 
progress payment procedures of the contract.  The impact, if any, on Owner’s decisions with 
respect to the utilization of the allowance items on other aspects of the work on or Subcontractor's 
schedule will be effect in accordance with the change order procedures of this contract. 

 
6. Daily Reports:  Subcontractor shall submit daily reports that describe manpower, deliveries, 

incidents, lost time injuries, work performed, etc. on a daily basis to Contractor. Daily job progress 
reports shall be provided no later than 10:00 A.M. the following day.  Compliance with this and all 
other requirements of this Subcontract are mandatory and a condition of the progress 
payment process 

 
7.  Meetings:  Subcontractor shall attend all regularly scheduled meetings as requested by 

Contractor. 
 

8.   Web Based Management System:  The project will utilize a web based document control 
system. Subcontractor is required to use the system; failure by Subcontractor to use the system 
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will not be considered grounds for additional payment for any extension to the contract durations. 
Contractor will be using “Prolog Website” for Internet Collaboration.  

 
9.  Contract Document Cost: Subcontract includes costs of all initial contract documents required 

for the work and the work of Subcontractor’s consultants or subcontractors. 
 

10. Days:  All days are defined as calendar days; i.e. 1 week = 7 days = Monday through Sunday 
unless otherwise defined in the Contract Documents. 

 
11. Information Management:  Reference attached Schedule of Information   Management. 

 
12. Schedule:  Time is of the essence.  This Subcontractor understands and agrees to provide 

sufficient manpower and materials, and to coordinate with all other Subcontractors in order to 
maintain the schedule.  It is understood that the Work has been included to be performed during 
standard (non-premium) work hours, Monday thru Friday.  This Subcontractor recognizes that 
his/her Work schedule may need to be altered to work around other job activities as required. 
 
This Subcontractor will adhere to the schedule of milestone durations as established by Contract. 
The progress to meet those milestones will be of utmost importance. Missing a milestone date will 
precipitate issue of a recovery plan by the Subcontractor acceptable to the Contractor, so as to 
ensure corrections are made to meet the next milestone date.   

 
In the event a second sequential milestone date is not achieved, the Contractor may, at its sole 
discretion, issue a prescribed recovery plan to be immediately implemented by the Subcontractor, 
until such time as the works achieve their intended status. 

Subcontractor will provide the necessary resources to adhere to the milestone dates and durations 
of the mutually agreed upon schedule as provided by the Contractor. 

Subcontractor will submit installation schedule broken down by phase.  

This Subcontractor will be responsible for the phasing of his work, including provisions for 
adequate manpower, as required by the overall project schedule, coordination with preceding or 
subsequent trades, weather and other field conditions, unless otherwise directed by the 
Contractor.  The effects of improper coordination with other trades on the schedule progress shall 
not be a cause for delay or loss of productivity claims by this Subcontractor. 

Subcontractor shall promptly submit to Contractor, for its approval, a schedule in Critical Path 
Method (“CPM”) format using the precedence network technique and presented in bar line format 
supported by a CPM logic network and showing the order of precedence in which Subcontractor 
proposes to carry out the work; the inter-dependence, relationship, duration and critical path of all 
tasks to be undertaken in the performance of the work; all float time; all planned manpower 
loading; and all planned shift-work and overtime (“the Work Schedule”).  The Work Schedule shall 
be developed from and shall be consistent with the Project Schedule, and shall incorporate all 
milestones shown thereon. In addition, the Work Schedule shall take into account all factors or 
risks affecting, or which may affect, the performance of the work.  Float-time identified within the 
Work Schedule belongs to Contractor.  Accordingly, Contractor may direct that float-time be 
utilized productively to advance performance of the associated task or event or other work 
involved in the project without any increase in the price or an extension of time to perform the 
work, including any milestone.  Contractor’s approval of the Work Schedule or any revisions 
thereto shall not be interpreted as an agreement that the Work or any task or event can be 
completed within the time allotted or within the time specified in the Subcontract, nor alter or 
waive Subcontractor’s obligation to fully complete the work or any part thereof in accordance with 
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the Project Schedule, milestones and within the Subcontract time for completion.  If this Contractor 
fails to provide the required “CPM” schedule in a format consistent with the stated requirements, 
BLL may at it’s election perform or cause to have the schedule produced at the expense of this 
Contractor. 

 

13. Warranty:  Upon receiving written acceptance by both the Architect as well as the Contractor, the 
Subcontractor is to provide a 12-month warranty for this scope of work, unless extended by the 
contract documents. 

In addition to the specific product warranties required under the terms of the Contract Drawings, 
the Subcontractor shall, and hereby does, warrant all work for a period of one (1) year following 
the date of Substantial Completion and shall repair or replace any and all such Work, together with 
any other Work which may be displaced in so doing, that may prove defective in workmanship 
and/or materials without expense whatsoever to Owner or Contractor, ordinary ware and tear, 
unusual abuse or neglect excepted.  Nothing herein shall be deemed to exclude or modify 
warranties, expressed or implied, provided by law, or liabilities of Subcontractor of any tier, as 
provided by law or an extended period of warranty provided by any third party.  Warranty 
response shall be provided within twenty-four (24) hours of notification of any defective work 
which constitutes an emergency situation.  Subcontractor agrees to use its best efforts to respond 
to all complaints within a twenty-four (24) hour period, however, complaints involving non-
emergency situations must otherwise receive response within forty-eight (48) hours. 
 
Spare parts, tools, maintenance manuals, as-built drawings, and all other close-out items required 
by the Contract Documents shall be submitted in a timely manner so as not to delay the Project 
close-out process or Owner’s ability to occupy and maintain the exterior of the building.  
Warranties will start when all of the above have been received, Owner has accepted the system, 
and all relevant sections of the specifications have been met.  

 
14. Interference / Minor Deviations:  Should any interference prevent the installation of 

equipment or materials at the locations shown on the Contract Drawings, minor deviation there 
from (as documented by the Owner, Architect or Contractor through the RFI Process) may be 
permitted.  Minor deviations and/or adjustments to installation location, shall be made by the 
Subcontractor at no additional cost. 

 
15. Proposal Qualifications / Exclusions:  Qualifications and exclusions contained in 

Subcontractor’s proposal for this work are not accepted or agreed to unless specifically 
incorporated in this Scope of Work. 

 
16. Environmental Regulations:  The Subcontractor shall adhere to all environmental laws and 

regulations including but not limited to those regulations covering the discharge or disposal of oils 
and other hazardous fluids.  No discharge of hazardous fluids shall be permitted under any 
circumstances. 
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A) General Project Description: 
Lot 5, the Annex Building is a new construction 4 story building with a basement and 3 elevators located 

in Chinatown/North Beach between Kearny Street and Columbus Avenue off Washington Street. The 

Annex Building consists of an auditorium, laboratories, culinary laboratory and classrooms. The structure 

consists of poured in place mat slab, elevated concrete slabs with concrete columns and shear walls. The 

exterior façade incorporates GFRC panels with a window wall system. 

Lots 9 & 10, the Main Building is a new construction 14 story building with a basement with 6 elevators 

located in Chinatown/North Beach at the intersection of Kearny Street and Washington Street. The Main 

Building consists of administrative offices,  library, lounge, classrooms, work stations, faculty offices, 

and laboratories. The structure consists of poured in place sub-grade footers and grade beams, slab on 

grade, elevated concrete slabs with concrete columns and shear walls, and a structural steel supported 

roof. The exterior façade incorporates GFRC panels with a window wall system with designated areas for 

customized frit glazing panels. 

 

The construction area will typically be segregated from public areas and deliveries and access are to be as 

indicated on the project logistics plan.  Further details of the existing site and project logistics are given in 

Exhibit B – General Scope of Work and Exhibit J.1 – Logistics Plan 

 

B) Scope General: 

1. This Scope of Work is intended to define, but not limit, the scope of work to be performed by 

Subcontractor.  The Scope of Work shall include all necessary labor, materials, and other items such 

as coordination, insurance, overhead, profit, fringe benefits, parking, taxes and all other services and 

charges, and shall be in accordance with the Contract Documents, complete in every respect, for the 

General Labor & Carpentry Phase I  and related work for this project. 

 

2. Subcontractor shall not perform any extra work or expend allowances without written prior 

notification and approval from Contractor.  Subcontractor will not be reimbursed for any extra 

work performed without such notification and approval from Contractor. 

 

3. The work at the Main Building and Annex Building may, depending on the development of the 

project schedule, occur concurrently or may not occur contiguously. This subcontract includes all 

costs associated with either possibility, i.e. the Subcontractor needs to crew up to work both buildings 

simultaneously or needs to demobilize after completing work at one building and then remobilize to 

do the work at the other building. 

 

4. The base subcontract amount does not include the performance and payment bond premiums.  Once 

the subcontractor submits the bonds per the format included in Exhibit F, then the Contractor shall 

issue a change order to the Subcontractor for the premium amount depicted on the bond form.  No 

mark-ups allowed on the bond premium costs. 

 

5. Subcontractor understands and has reviewed the Bovis Lend Lease, Inc.’s Insurance Requirements 

per Exhibit C and includes all insurance premium costs in the base subcontract amount to provide all 

insurance coverage as outlined in the Exhibit C including the $5 million coverage for commercial 

general liability insurance. 
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6. Subcontractor, if successful, shall enter into a Subcontract with Bovis Lend Lease, Inc. 

(“CONTRACTOR”) as provided in Section 00530, without modification. 

 

7. Per the Agreement with the District, all change order markup is limited to 10% overhead and 5% 

profit on direct costs.  All lower tier work is limited to 10% overhead and 5% profit markup, with a 

first tier profit markup of 5% (no additional overhead) resulting in a 20% maximum markup on actual 

costs.  Labor costs will be based on current prevailing wages. Reference Exhibit D to the Subcontract 

for additional information on labor rates. 

 

8. The Owner’s Builders Risk policy allows for a $25,000 deductable per occurrence.  If the 

Subcontractor is found to have contributed to an action that gives rise to a claim against the Builder’s 

Risk policy, requiring the Owner to seek reimbursement from Contractor for the deductable, 

Subcontractor will reimburse Contractor for the full or pro-rated amount (if multiple parties are 

responsible for the action leading to the claim) of the deductable cost paid to the District on their 

behalf. Should the work of this Subcontractor be damaged due to no fault of this Subcontractor or of 

another entity from which the deductible may be recovered, the amount reimbursed to this 

Subcontractor for the repair work shall be reduced by the full or pro-rated amount of the deductible. 

 

9. Subcontractor acknowledges this project’s Project Labor Agreement (Subcontract Exhibit L), along 

with the requirement for certified payroll (ref. Subcontract Exhibit P and specification. Section 01385 

for more requirements on certified payroll and prevailing wage).  Any penalty assessed by the District 

or the State against Bovis Lend Lease for Subcontractor’s failure to comply with required payments 

or recordings will be charged against this subcontract, including all processing costs and additional 

penalties.  All bidders must be familiar with current labor agreements which may or may not be 

included in Attachment A of the Project Labor Agreement. Subcontractor is required to sign and 

return the Letter of Assent no later than 10 days of the Notice of Award of this Subcontract 

acknowledging the Project Labor Agreement. 

 

10. The Chinatown North Beach campus is scheduled to be a LEED Gold facility.  Provide all 

documentation necessary to support recycling content quantities or other pertinent or requested 

information.  

 

11. The Prime Contract and it’s General Conditions between Contractor and the Owner (Bid Package 

Sections 00520 and 00700) outlines strict durations for notifications and change order pricing 

requirements.  Subcontractor understands these requirements and agrees that failure to respond within 

the time requirements as detailed or requested by the Contractor will void Subcontractor’s ability to 

recover under the terms of this Subcontract. 

 

12. License numbers indicated on the Invitation to Bid are presented for information only.  

Bidder/Subcontractors are instructed to inquire and comply with all State requirements. 

 
13. This Subcontractor is familiar with the College’s policy as outlined in PLA Article III to encourage 

the training and employment of apprentices who are, or have been students of City College and to 

hire construction workers from among the residents of San Francisco and to make a particular effort 

to employ workers living in the impacted Chinatown/North Beach neighborhood and the surrounding 

zip codes of 94102, 94104, 94108, 94109 and 94133. Additionally, Subcontractor acknowledges 

that the San Francisco Community College District seeks to strengthen enforcement of local 
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hiring provisions by recognizing the 40% local hiring goal developed by the PLA Joint 

Administrative Committee. Subcontractor shall submit a plan within 2 weeks of Subcontract award 

that outlines Subcontractor’s methods using existing forces or through new hires to achieve this goal 

 

 

C) Scope Specific: 

 

1. This subcontract shall be for the performance of miscellaneous labor as required for the project.  

Actual scope of work shall be as per the direction of the Contractor’s site superintendent.  

 

2.  Subcontractor shall not bring any personnel or equipment on site, purchase any material, authorize 

any rentals or in general expend any costs on the project without prior approval from Contractor. 

 

3. Contractor, at its option, at any time and for convenience or any reason it deems advisable, cancel and 

terminate the subcontract. Balance of subcontract not expended at the time of cancellation shall be 

deducted from the subcontract value via a deductive change order without penalty.  Subcontractor 

shall not be entitled to reimbursement for loss of profit, demobilization costs (unless actually occurred 

at the site and subject to prior approval by Contractor), down time for equipment or personnel during 

transition to other projects, or any other costs associated with cancellation of subcontract. 

 

4. Subcontractor shall be reimbursed for actual costs of labor as per the rates defined in the exhibit D of 

the subcontract.  For materials and rentals, subcontractor shall be reimbursed at cost (supported by 

actual invoice) as outlined in exhibit D. At the Contractor’s option, some work items may be 

negotiated on a lump sum basis prior to work beginning as appropriate. 

 

5. Contractor shall have the sole right to approve the labor personnel furnished by the subcontractor.  

Contractor may request the removal and replacement of labor personnel for any reason what so ever.  

Subcontractor shall diligently remove and replace said person upon request. 

 

6. Retention to be held on all progress billings in accordance with Article 9 of the General Conditions of 

the Prime Contract. 

 

7. Exhibit D/Bid Form labor rates (which will be transferred from the bid form) include all burdens 

inclusive of but not limited to, overhead, profit, worker’s compensation, union dues, transportation to 

and from site, parking, cell phone, and small tools.  Small tools are defined as: bags, layout and hand 

tools applicable to trade, safety equipment such as gloves, glasses, hard hat, high visibility vest, ear 

protection, respiratory protection, fall harness, cordless drills, corded drills, sawzall, skil saw, jigsaw, 

circular saw, chop saw, mitre saw, grinder, rotary hammer, router etc. power cords, and pigtails.  This 

includes normal disposables to support these tools such as blades, bits, discs, batteries, etc.    

 

8. For Time & Material work, the Subcontractor is to get time and material tags signed by the site 

superintendent for all work performed on a daily basis. The cost of all work is to be calculated per 

the terms of this Agreement. Reference Exhibit D for labor rates. For billings that include T & M 

work the priced tags along with additional supporting documentation for materials, equipment, etc are 

to be submitted for review and approval prior to the billing. Billings cannot be submitted until this 

documentation is submitted, reviewed and agreed upon. Billings to be submitted no later than the 20
th
 

of each month (“pencil copy” by the 15
th
).   
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9. This Subcontractor to include all costs associated with Environmental Health & Safety testing and 

training required to perform their work, including work performed in potentially contaminated soils 

as identified in the soils report.  Cost will be listed on the bid form as a unit rate per worker.  This rate 

will be carried in the subcontract in Exhibit D. 

 

10. Subcontractor to begin on site immediately, and will continue working on site until the Subcontractor 

has reached the subcontract amount (roughly 10-12 months). 

 

11. The subcontract will be awarded to the successful bidder on a “Not To Exceed” basis. 

 

 

D) Allowances 

 

The cost of material and equipment under allowances shall be tracked by the subcontractor on time and 

material tags which are to be submitted DAILY to the Contractor for review and verification of money 

spent. Any material or equipment purchased or rented as part of this allowance is to be approved in 

advance in writing by the Contractor.  Any unused amounts of this allowance shall be credited back to the 

Contractor/Owner via deductive Change Order upon completion of the work. Allowances shall be used at 

the sole discretion of Contractor and only when so authorized in writing; they shall NOT be used for 

completing unfinished portions of the work, repairing work damaged by Subcontractor, or any other 

purposes. 

 

1. Subcontract includes a $15,000.00 (fifteen thousand) allowance for miscellaneous material and 

equipment purchases and/or rentals.  
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City College of San Francisco Chinatown North Beach  

Campus Main Building & Annex Building 
62940300 

Exhibit C — Insurance Requirements 
In this Exhibit C, the phrase "Contractor" refers to the Contractor named on page 1 of the Subcontract. 

Subcontractor shall provide insurance as follows: 

1. Workers Compensation and Employers Liability 

a. Statutory Workers Compensation (including occupational disease) in accordance with the laws of the state in which the 
work is performed, including the Other States Endorsement. 

b. Employers Liability Insurance with $500,000 in limits for each of the following exposures: bodily injury by accident (each 
accident); bodily injury by disease (policy limit), bodily injury by disease (each employee). 

c. Waiver of Subrogation in favor of all parties referenced in 2f below. 

2. Commercial General Liability ("CGL") with a combined single limit for Bodily Injury, Personal Injury and Property Damage of at 
least $5,000,000 per occurrence and aggregate. The general aggregate limit shall apply on a per project basis. The limit may 
be provided through a combination of primary and umbrella/excess liability policies. 
The terms and conditions of coverage shall be provided through the use of ISO Coverage Form CG-00-01-1001 or its 
equivalent, and shall encompass at least the following. 

a. X, C and U hazards, where applicable; 

b. Independent Contractors; 

c. Blanket Written Contractual Liability covering all Indemnity Agreements, including Subcontract, Article 12 "Indemnity"; 

d. Products Liability and Completed Operations, with the provision that coverage shall extend for a period of at least twelve 
(12) months from Project completion or for any longer period if required elsewhere in the Contract Documents (such 
longer period shall take precedence); 

e. CGL coverage written on an occurrence form; 

f. Endorsement naming San Francisco Community College District, its Officers, Agents, employees, Bovis Lend Lease, Inc. 
and Bovis Lend Lease, Inc.'s parent and affiliates (to the extent applicable), and any other entity as required in the 
Owner/Contractor Agreement as Additional Insureds. ISO Form CG 2010 1185 or its equivalent shall be used to provide 
this coverage. The use of both ISO forms 2033 1001 and 2037 1001 together will be considered as an equivalent. 

g. Waiver of Subrogation in favor of all Additional Insureds. 

h. Policy to be primary as respects the coverage afforded the Additional Insureds. 

3. Commercial Automobile Liability (including all owned, leased, hired and non-owned automobiles) with a combined single limit 
for Bodily Injury and Property Damage of at least $1,000,000 per occurrence. The limit may be provided through a 
combination of primary and umbrella/excess liability policies. Parties referenced in 2f above shall be covered as Additional 
Insureds. 

4. Umbrella and/or excess liability policies may be used to comply with CGL, Auto Liability and Employers Liability limits shown 
above. 

5. A Certificate of Insurance indicating coverages applicable to the Project and providing for thirty (30) days written notice prior 
to cancellation, non-renewal or material modification in any policy must be submitted, approved, and available to Bovis Lend 
Lease, Inc. prior to commencement of work. Submit certificate to: 

Bovis Lend Lease, Inc. 
620 Washington Street 

San Francisco, CA 94111 
      

 
Attn: Sean Flahive 
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A Certificate of Insurance, when submitted to the Contractor, constitutes a warranty by Subcontractor that: 

a. The general aggregate limit applies on a per project basis. 

b. Blanket Contractual Liability under the Commercial General Liability Policy has been endorsed to cover the Indemnitees 
specified in Article 12 of the Subcontract between the Contractor and the Subcontractor. 

c. The Commercial General Liability Policy names as Additional Insureds San Francisco Community College District, its 
Officers, Agents, employees, Bovis Lend Lease, Inc. and Bovis Lend Lease, Inc.'s parent and affiliates (to the extent 
applicable) and any other entity as required in the Owner/Contractor Agreement. ISO Form CG 2010 1185 or its 
equivalent shall be used to provide this coverage. The use of both ISO forms 2033 1001 and 2037 1001 together will be 
considered as an equivalent. 

d. With respect to the Excess Liability Insurance, the following policies are scheduled as primary: 

� Commercial General Liability 

� Automobile Liability 

� Employers Liability 

e. The insurance policies for all Subcontractor's insurance shall include a waiver of subrogation as follows: 

"It is agreed that in no event shall these insurance companies have any right of recovery against San Francisco 
Community College District, and its Officers, Agents, employees, Bovis Lend Lease, Inc., or any other additional insured 
as required in the Owner/Contractor Agreement." 

f. The insurance policies shown are endorsed to be primary as respects any other insurance available to any Additional 
Insured. 

The reverse side of the certificate must list each of the above Items “a” through “f”, and the following statement must 
precede the listing: "This certificate warrants that:" 
6. All insurance carriers must: (i) be licensed in the State where the Project is located; and (ii) be rated at least A in Best's. 

7. The Subcontractor shall secure, pay for, and maintain Property Insurance necessary for protection against loss of owned, 
borrowed, or rented capital equipment and tools, including any tools owned by employees, and any tools, equipment, staging, 
towers, and forms owned, borrowed or rented by the Subcontractor. The requirement to secure and maintain such insurance 
is solely for the benefit of the Subcontractor. Failure of the Subcontractor to secure such insurance or to maintain adequate 
levels of coverage shall not obligate San Francisco Community College District, its Officers, Agents, employees, Bovis Lend 
Lease, Inc. or their agents and employees or any other additional insured as required in Owner/Contractor Agreement for any 
losses, and San Francisco Community College District, its Officers, Agents, employees, Bovis Lend Lease, Inc. and their 
agents and employees and any other additional insured as required in Owner/Contractor Agreement shall have no such 
liability. The property insurance shall include a Waiver of Subrogation in favor of all parties required to be named as additional 
insureds under the Contract Documents. 

8. Should the Subcontractor engage a sub contractor, the same conditions applicable to the Subcontractor under these 
Insurance Requirements shall apply to each subcontractor. 
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A. UNIT PRICES 

The following items shall be performed, furnished and installed by Subcontractor in accordance with the Subcontract 
Documents, complete in every respect, as additional work, or deleted from the work, in accordance with the Unit 
Prices/Labor Rates listed below, upon the written direction of Contractor.  Such Unit Prices/Labor Rates include all 
necessary labor, off-site parking, materials, accessories, equipment, hardware, fasteners, tools, layout, engineering, 
supervision, hoisting, scaffolding, shop drawings, packaging, trucking, freight, delivery, cleanup, inefficiencies, permits, 
insurance, escalation, overhead, profit, taxes and all other services and charges attributable to such work, and shall be 
based upon all work complete, in accordance with the Subcontract Documents.  Such Unit Prices/Labor Rates shall be 
added to or, in the case of deletions, deducted from Subcontractor’s compensation under this Subcontract, and shall 
apply to all such additions to or deletions from the work for which Contractor has so directed Subcontractor. 
 
No such additions to or deletions from the work shall be authorized except upon prior written direction of Contractor.  In 
the event any items of work so authorized as additions to the work are later determined to have been included within the 
work to be performed under this Subcontract for the original Subcontract price, such work shall be performed by 
Subcontractor, but there shall be no addition to the Subcontract price therefore and the Unit Prices/Labor Rates listed 
below shall not apply thereto.  Time is of the essence. 
 
Unit Prices and Labor Rates are applicable for the duration of this Subcontract.  Premium time portion shall be computed 
as the difference between “Straight Time” and “Time & Half” or “Double Time”. 

 
 

 Type Description  Price Per Unit 

1   $  

2   $  
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B. LABOR RATES 
Labor rates shall be calculated inclusive of all Cost for Home Office and Field Supervision, fringes, directs, 
overhead and profit, taxes and insurance.  Provide rates for all trades associated with the work on the hourly 
rate breakdown form (sample below) for each trade classification employed by this Subcontractor will be 
required upon award of Subcontract and as a prerequisite for extra billings. 

HOURLY LABOR RATE BREAKDOWN 
Subcontractor  ________________________________________ 
Address   _________________________________________ 

_________________________________________ 
   _________________________________________ 
Telephone  ___________________________ 
Prepared By  __________________________________ 
Trade Classification _______________  
Local Union No.  _____________________  
Effective Date  From     ________                                   To_______ ____ 
 
 Item (%) 

 
 

(a) 

($) 
Straight 

Time 
(b) 

(1 1/2X) 
($) 

Overtime 
(c) 

($) 
Premium 

Cost 
(d=c-b) 

(2X) 
($) 

Overtime 
(e) 

($) 
Premium 

Cost 
(f=e-b) 

1) Base Rate       
2) Overhead (10% on base rate only)    XXXXXXX  XXXXXX 
3) Profit (5% on base rate only)    XXXXXXX  XXXXXX 
4) F.I.C.A.       
5) Federal Unemployment Tax       
6) State Unemployment Tax       
7) Welfare Fund       
8) Pension Fund       
9) Vacation Fund       
10) Annuity Fund       
11) Association Dues       
12) Paid Holiday       
13) Workmen's Compensation    XXXXXXX  XXXXXX 
14) General Liability Insurance       
15) Off-Site Parking (if Paid to Employee)       
       
JOURNEYMAN  - TOTAL HOURLY COST       
       
FOREMAN - TOTAL HOURLY COST       
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Hourly Rate Breakdown Item Descriptions 
 
1) Base Rate:  This amount will represent the hourly straight time, overtime and premium time not including any 

fringes, bonuses or other compensation. 
 For Union Employees: 
  Documentation from union local justifying hourly rate is required by trade classification. 
 For Non-Union Employees: 
  Documentation from a source capable of being audited, of hourly rate for each trade classification. 
 
2) Overhead:  According to Bovis Lend Lease, Inc. Contract terms, this amount shall not exceed 10% (ten percent) 

of the base rate only. 
 
3) Profit:  According to Bovis Lend Lease, Inc. Contract terms, this amount shall not exceed 5% (ten percent) of the 

base rate only. 
 
4) FICA:  This amount will be the current Federal percentage multiplied by the base rate only.  Documentation of the 

rate from a source capable of being audited. 
 
5) Federal Unemployment Tax:  This amount will be the current Federal percentage multiplied by the base rate only. 

 Documentation from an a source capable of being audited. 
 
6) State Unemployment Tax:  This amount will be the current State assigned percentage multiplied by the base rate 

only.  Documentation from a source capable of being audited. 
 
7) Welfare Fund:  Documentation from the union local or a source capable of being audited for this related fringe 

must be submitted for each trade classification. 
 
8) Pension Fund:  Documentation from the union local or a source capable of being audited for this related fringe 

must be submitted for each trade classification. 
 
9) Vacation Fund:   Documentation from the union local or a source capable of being audited for this related fringe 

must be submitted for each trade classification. 
 
10) Annuity Fund:   Documentation from the union local or a source capable of being audited for this related fringe 

must be submitted for each trade classification. 
 
11) Association Dues:   Documentation from the union local or a source capable of being audited for this related 

fringe must be submitted for each trade classification. 
 
12) Paid Holidays:   Documentation from the union local or a source capable of being audited for this related fringe 

must be submitted for each trade classification. 
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13) Workers Compensation:  This amount will represent the Subcontractor's insurance cost payable hourly on each 

of their employees for the Worker's Compensation Insurance.  The amount filled in under the straight time 
column and the overtime column should be the same amount.  This insurance is paid based on hours worked.  
Documentation from Subcontractor's insurance company is required. 

 
 
Column "a" Percentages The percentage column is the multiplier used to calculate items 2 through 16 

(described above herein).  This figure can be a percentage or the dollar 
amount per hour of the base rate. 

 
Column "b" Straight Time The rate amount in dollars per hour that the Subcontractor can charge for 

extra work during regular working hours. 
 
Column "c" Overtime (time 
and a half only) 

The rate amount in dollars per hour that the Subcontractor can charge for 
extra work that is done during non-working hours. 

 
Column "d" Premium Cost 
(for time and a half overtime 
only) 

Premium time is a function of the overtime rate (1 1/2) less the straight 
time rate.  This amount represents the cost a Subcontractor can charge 
for each man hour worked to perform contract work during non-working 
hours. 

 
Column "e" Overtime 
(double time) 

The rate amount in dollars per hour that the Subcontractor can charge for 
extra work that is done during non-working hours. 

 
Column "f" Premium Cost 
(for double time) 

Premium time is a function of the overtime rate (2x) less the straight time 
rate.  This amount represents the cost a Subcontractor can charge for 
each man hour worked to perform contract work during non-working 
hours. 

 
C. MARK-UPS 

Subcontractor markups for time and material work will be limited to the following: 

1. Materials and Equipment:  10% applied to the purchase of Materials & Equipment exclusive of sales taxes 
2. Combined Overhead and Profit on Labor:  15% applied to base wages 
3. Third party equipment rentals: No markup allowed 
4. Work performed by Subcontractors: 5 % applied to Subcontractor cost 
5. Notwithstanding the above mentioned markups, maximum aggregate mark-up for overhead and profit for all 

Contractor/Subcontractor tiers (including Overhead and Profit on Labor and Materials and Equipment) shall not 
exceed those outlined in Article 7.3.4 of the General Conditions to the Prime Contract (00700-29). 

6. Consumables/expendables: 3% applied to total labor cost. 
7. Subcontractors for all tiers shall abide by the same mark-ups for overhead and profit on labor materials and 

third party rentals as are listed for the Contractor. 
    
 NO OTHER ADD-ONS WILL BE ACCEPTED. 



BOVIS LEND LEASE, INC. 

Exhibit “E” – Alternates 

City College of San Francisco, Chinatown / North Beach Campus – Main Building and Annex 

Project # 62940300 

 
EXHIBIT E 

Alternates 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
Exhibit “E” – Alternates 



BOVIS LEND LEASE – Proj #62940300 
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City College of San Francisco 
Chinatown North Beach Campus TRADE:  

  

1 of 1 
Exhibit “E” - Alternates 

The following items shall be performed, furnished and installed by Subcontractor in accordance with the 
Contract Documents, complete in every respect, as additions to the work or deletions from the work, upon 
written direction of Contractor, regardless of whether such changes constitute a change in the scope of the 
work to be performed by Subcontractor under this Subcontract.  The amounts listed below opposite such 
items shall be Subcontractor’s entire compensation for such items of work, or in the case of deletions, shall 
be deducted from Subcontractor’s compensation for the work to be performed under this Subcontract.  
Such amounts include the price of supervision, labor, parking, materials, delivery charges, applicable taxes, 
hoisting, bond, insurance, overhead and profit, all preparatory and other activities of Subcontractor 
necessary to coordinate and make such items compatible with the other work of Subcontractor and of other 
subcontractors and all other services and charges attributable to such work, and shall be based on all work 
complete in place in accordance with the Contract Documents. 

No such additions or deletions from the work shall be authorized except upon prior written direction of 
Contractor.  Time is of the essence. 

Alternate #1

Alternate #2

BIDDERS: FOR DETAILS ON ALTERNATES FOR YOUR SPECIFIC PACKAGE (IF ANY) REFER 
TO THE SCOEP SPECIFIC EXHIBIT B.1 AND BID FORM. SHOULD ANY BID ALTERNATES BE 
ACCEPTED FOR CONSIDERATION AFTER BIDS RECEIVED, THESE WILL BE LISTED IN THIS 
EXHIBIT WHEN THE SUBCONTRACT IS ISSUED TO THE SUCCESSFUL BIDDER (IF 
AWARDED).
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COVER SHEET TO Exhibit “F”
Pre-qualification and Bonding Requirements

Bovis Lend Lease, Inc.
City College of San Francisco Chinatown North Beach

Campus Main Building & Annex Building
808 Kearny Street & 628 Washington Street

San Francisco, CA 94108 & 94111
62940300

 
Subcontractor will provide the following:  
 
1. A completed Subcontractor Pre-Qualification Questionnaire submitted through the Bovis Lend Lease SPEC’s 
database if requested. Bidders to provide a completed form 00460 Contractor Qualification Form and 00465 
Subcontractor Safety Questionnaire per the instructions to bidders. 
 
2. An acceptable surety letter includes:  

a. Name of surety handling the bonding requirements  
b. Date the Subcontractor first bonded through the surety  
c. Existing single and aggregate bond capacity  
d. Available capacity as of the date of the letter  
e. General comments as to character, business qualifications, etc.  
f. Name of agent and contact number  
g. Author’s name, title, and company  
h. Written on the broker’s letterhead  

 
3. CPA prepared Financial Statements for Subcontractor, if requested, includes:  

a. An Accountant’s Opinion  
b. A Balance Sheet  
c. An Income Statement  
d. A Statement of Cash Flows  
e. Footnotes  
 
f. If the Financial Statements are older than six months, an internal un-audited Balance Sheet and 
Income Statement must ALSO be provided.  

 
Whether or not Subcontractor qualifies shall be within the sole discretion of CCSF and the Contractor. If 
payment and performance bonds are required, then Subcontractor shall furnish such bonds as set forth in 
Article 10 of the Subcontract. 
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Exhibit F — Bonding Requirements 
Bovis Lend Lease, Inc. 

City College of San Francisco Chinatown North Beach  
Campus Main Building & Annex Building 

62940300 
Bid Bond Requirements 

All bonds are to be prepared in DUPLICATE. 

All Bidders shall provide the following: 

� Bid Bond for Ten Percent (10%) of the amount Bid, submitted on the attached Bid Bond form 

� All SIGNATURES and SEALS must be in place 

Bid Bonds must be accompanied by the following: 

� Valid Power of Attorney with sufficient limits for the full contract amount 

� Corporate and Surety Acknowledgment completed and notarized 

� Current Financial Statement of the issuing Surety company 

—IMPORTANT— 
Bid Bonds will be obtained from Surety companies with a Best's rating of "A" (Excellent) or better. In addition, the Surety shall have a Best's 
Financial Size Category equivalent to at least Class VIII. However, if the proposed bid exceeds $1,000,000, then a higher Financial Size 
Category may be required. 

Bid Bonds must be provided in a separate envelope marked as follows: 

"Bid Bond for (Subcontractor name) provided in conjunction with bid for project number 62940300." 
Any bid not accompanied by an acceptable Bid Bond may be rejected. 
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Bid Bond 

KNOW ALL MEN BY THESE PRESENTS: 

That  as Principal 
and  as Surety 
are held firmly bound unto Bovis Lend Lease, Inc. 
as Obligee in the sum of TEN PERCENT OF THE AMOUNT BID U.S. DOLLARS (10% of the amount Bid) for the payment of which sum, 
well and truly to be made, the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally firmly by these presents. 

WHEREAS, the Principal has submitted a bid for:
 
62940300 
City College of San Francisco Chinatown North Beach  
Campus Main Building & Annex Building 
808 Kearny Street & 628 Washington Street 
San Francisco, CA 94108 & 94111 
 
 

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a Contract with the Obligee in 
accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Contract Documents with good 
and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material furnished in the 
prosecution thereof, or in the event of the failure of the Principal to enter such Contact and give such bond or bonds, if the Principal shall pay 
to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the 
Obligee may in good faith contract with another party to perform the Work covered by said bid, then this obligation shall be null and void; 
otherwise, to remain in full force and effect. 

Signed, sealed and dated   

 

    
   (Principal) 

  By:  
(Witness)   (Title) 

   SEAL 

    
   (Surety) 

    * 
(Witness)   (Attorney-in-Fact) 

   SEAL 

   *Attach Power-Of-Attorney 
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City College of San Francisco Chinatown North Beach  
Campus Main Building & Annex Building 

62940300 
Performance and Payment Bond Requirements 

All bonds are to be prepared in DUPLICATE. 

Subcontractor shall provide the following: 

� Performance Bond and a Labor and Material Payment Bond, written in the full contract amount 

� All SIGNATURES and SEALS must be in place 

Bonds must be accompanied by the following: 

� Valid Power of Attorney with sufficient limits for the full Contract Amount 

� Corporate and Surety Acknowledgment completed and notarized 

� Current Financial Statement of the issuing Surety company 

—IMPORTANT— 
Attached are the required Bond formats. 

Surety Bonds will be obtained from Surety companies with a Best's rating of "A" (Excellent) or better. In addition, the Surety shall have a 
Best's Financial Size Category equivalent to at least Class VIII. If the Performance Bond is issued in an amount exceeding $1,000,000, then 
a higher Financial Size Category may be required. 

If the Subcontractor fails to obtain the Surety Bonds in accordance with the above, the Contractor reserves the right to grant an exception to 
these requirements or to reject the Surety Bonds based on inadequate financial protection. 

When completed, please forward all bonds to: 

Bovis Lend Lease, Inc. 
620 Washinton Street 

San Francisco, CA 94111 
      

 
Attn: Sean Flahive 
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Performance Bond 
Bond No.        Premium Amount $       

KNOW ALL MEN BY THESE PRESENTS, 

That we,  
(Full Name and Address of Subcontractor) 

 

(hereinafter called the Principal), as Principal, and  
 (Full Name and Address of Surety) 

 

a corporation duly organized under the laws of the state of   
(hereinafter called the Surety), as Surety, are held and firmly bound unto: 

Bovis' Name: Bovis Lend Lease, Inc. 

Bovis' Address: 
71 Stevenson, Suite 800 
San Francisco, CA 94105 

(hereinafter called the Obligee) 

in the sum of       U.S. Dollars 
($      ), for the payment of which we, the said Principal and the said Surety, bind  
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal entered into a certain Contract dated  ,  
 (Month, Day) (Year) 

with Bovis Lend Lease, Inc. for:
 
62940300 
City College of San Francisco Chinatown North Beach  
Campus Main Building & Annex Building 
808 Kearny Street & 628 Washington Street 
San Francisco, CA 94108 & 94111 
 
 

which is hereby referred to and made a part hereof as if fully set forth herein. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal shall promptly and faithfully perform said 
Contract, within the time provided therein and any extension thereof that may be granted by the Obligee, and during the life of any guaranty 
required under said Contract, and shall also promptly and faithfully perform any and all authorized modifications of said Contract that may 
hereafter be made, then this obligation shall be null and void; otherwise, it shall remain in full force and effect. 

The Surety agrees that no change, extension of time, alteration, addition, omission or other modification of the Contract Documents, as 
specified in the Contract, shall in any way affect its obligations under this Bond, and the Surety hereby waives notice of any such changes, 
extensions of time, alterations, additions, omissions or other modifications. 

Whenever Principal shall be, and declared by Obligee, to be in default, in breach, and/or to have failed to perform in any manner under the 
Contract, the Obligee having performed its obligations thereunder, the Surety shall promptly remedy the default by one of the following: 

1. Complete the Contract in accordance with its terms and conditions. 

2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon determination by Surety of the 
lowest responsible bidder, or if the Obligee elects, upon determination by the Obligee and the Surety jointly of the lowest responsible 
bidder, arrange for a contract between such bidder and Obligee, and make available as Work progresses (even though there should be 
a default or a succession of defaults under the contract or contracts of completion arranged under this paragraph) sufficient funds to pay 
the cost of completion less the balance of the Contract price; but not exceeding, including other costs and damages for which the Surety 
may be liable hereunder, and pursuant to the Contract, the amount set forth in the first paragraph hereof. The term "balance of the 
Contract price," as used in this paragraph, shall mean the total amount payable by Obligee to the Principal under the Contract and any 
amendments thereto, less the amount properly paid by Obligee to the Principal. 
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3. Pay to Obligee the full amount of the penal sum above stated. 

For projects located in the State of Connecticut, Surety is liable for and is obliged to pay any interest, costs, penalties or attorneys' fees 
imposed upon the Principal under any provisions of Connecticut Public Act 99-153, entitled "An Act Concerning Fairness in Financing in the 
Construction Industry." 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the Obligee named herein or the heirs, 
executors, administrators, successors or assigns of the Obligee. 

Principal and Surety shall not be liable to the Obligee unless the Obligee has performed its obligations to the Principal in accordance with the 
terms of said Contract. 

Sealed with our seals and dated this  day of  ,  
 (Day)  (Month) (Year) 

 

    
   (Principal) 

  By:  
(Attested by)   (Title) 

   SEAL 

    
   (Surety) 

    * 
(Attested by)   (Attorney-in-Fact) 

   SEAL 

   *Attach Power-Of-Attorney 
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Labor and Material Payment Bond 
Bond No.        Premium Amount $       

KNOW ALL MEN BY THESE PRESENTS, 

That we,  
(Full Name and Address of Subcontractor) 

 

(hereinafter called the Principal), as Principal, and  
 (Full Name and Address of Surety) 

 

a corporation duly organized under the laws of the state of   
(hereinafter called the Surety), as Surety, are held and firmly bound unto: 

Bovis' Name: Bovis Lend Lease, Inc. 

Bovis' Address: 
71 Stevenson, Suite 800 
San Francisco, CA 94105 

(hereinafter called the Obligee) 

in the sum of       U.S. Dollars 
($      ), for the payment of which we, the said Principal and the said Surety, bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal entered into a certain Contract dated  ,  
 (Month, Day) (Year) 

with Bovis Lend Lease, Inc. for:
 
62940300 
City College of San Francisco Chinatown North Beach  
Campus Main Building & Annex Building 
808 Kearny Street & 628 Washington Street 
San Francisco, CA 94108 & 94111 
 
 

which is hereby referred to and made a part hereof as if fully set forth herein. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal shall promptly make payment to all claimants 
as hereafter defined, for all (1) labor and material used or reasonably required for use in the performance of the Contract, (2) pension, 
welfare, vacation and any other supplemental employee benefit contributions payable under collective bargaining agreements with respect to 
persons employed upon said work, and (3) federal, sate and local taxes and contributions required to be withheld or paid with respect to the 
employment of persons upon said work that may hereafter be made, then this obligation shall be void; otherwise, it shall remain in full force 
and effect, subject, however, to the following conditions: 

1. A claimant is defined as one having a direct contract with the Principal or a subcontractor of the Principal, for labor, material, or both, 
used or reasonably required for use in the performance of the Contract, labor and material being construed to include that part of water, 
gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract. 

2. The above-named Principal and Surety hereby jointly and severally agree with the Obligee that every claimant as herein defined, who 
has not been paid in full, may sue on this bond for the use of such claimant, prosecute the suit to final judgment for such sum or sums 
as may be justly due claimant, and have execution thereon. The Obligee shall not be liable for the payment of any cost or expenses of 
any suit. 

3. No suit or action shall be commenced hereunder by any claimant: 

a. After the expiration of the minimum period of limitation permitted by any law controlling the construction hereof. 

b. Other than in a state court of competent jurisdiction in and for the county or other political subdivision of the state in which the 
Project, or any part thereof, is situated, and not elsewhere. 

The Surety agrees that no change, extension of time, alteration, addition, omission or other modification of the Contract Documents, as 
specified in the Contract, shall in any way affect its obligations under this Bond, and the Surety hereby waives notice of any such changes, 
extensions of time, alterations, additions, omissions or other modifications. 
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For projects located in the State of Connecticut, Surety is liable for and is obliged to pay any interest, costs, penalties or attorneys' fees 
imposed upon the Principal under any provisions of Connecticut Public Act 99-153, entitled "An Act Concerning Fairness in Financing in the 
Construction Industry." 

Principal and Surety shall not be liable to the Obligee unless the Obligee has performed its obligations to the Principal in accordance with the 
terms of said Contract. 

Sealed with our seals and dated this  day of  ,  
 (Day)  (Month) (Year) 

 

    
   (Principal) 

  By:  
(Attested by)   (Title) 

   SEAL 

    
   (Surety) 

    * 
(Attested by)   (Attorney-in-Fact) 

   SEAL 

   *Attach Power-Of-Attorney 
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City College of San Francisco, Chinatown / North Beach Campus – Main Building and Annex 

Project # 62940300 

EXHIBIT G 
Project Schedule

NOTE: Subcontractor understands that the start date depicted on the attached 
summary schedule titled 9403-09SEP09-EX-G run date 15-SEP-09 is tentative and may   
change. Subcontractor shall review the schedule for durations ONLY.  Subcontractor 
understands that the dates indicated on the schedule are target dates ONLY.  The 
actual dates may vary and are subject to change without notification.  Further the 
Contractor reserves the right to change the schedule logic and activity sequences for 
any given trade as needed to accommodate the overall project completion. Such 
changes shall not constitute a cost change to the Subcontract amount. The Contractor 
reserves the right of early completion. Subcontractor shall include all costs for the 
work of this scope to occur in any period within the time frame from the tentative start 
date (as shown on the attached schedule) through 12/31/2011. Note that the full 
schedule or various activity sorts of the schedule are available for review upon 
request by the Bidder. Bidders should contact Jessica Vass at 415-693-9982 to request 
this.

Exhibit “G” –– Project Schedule 
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BOVIS LEND LEASE, INC. 

Exhibit “H” – Requisitioning Instructions 

City College of San Francisco, Chinatown / North Beach Campus – Main Building and Annex 

Project # 62940300 

 
 

EXHIBIT H 
Requisitioning Instructions 

a. Requisition for Payment 
b. Trade Payment Breakdown 
c. Hourly Labor Rate Breakdown 
d. Affidavit of Payment and Conditional Waiver upon Progress 

Payment 
e. Affidavit of Payment and Unconditional Waiver upon Progress 

Payment 
f. Conditional Waiver and Release upon Final Payment 
g. Unconditional Waiver and Release upon Final Payment 
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Bovis Standard Requisitioning Instructions                                                                                                               California Only 
Revised 12/29/00                                                 CCSF Chinatown North Beach Campus:  Exhibit “H”

H-1

CCSF Chinatown North Beach Campus Trade: Site Signage 
Subcontractor:  Trade Code:  
Date:   

EXHIBIT “H” 
REQUISITIONING INSTRUCTIONS 

1.  We are attaching herewith the following forms: 

a. Requisition for Payment 
b. Trade Payment Breakdown 
c. Hourly Labor Rate Breakdown 
d. Affidavit of Payment and Conditional Waiver upon Progress Payment 
e. Affidavit of Payment and Unconditional Waiver upon Progress Payment 
f. Conditional Waiver and Release upon Final Payment 
g. Unconditional Waiver and Release upon Final Payment 

2. Forms (a) through (g) are the only forms that will be accepted for submitting requisitions.  Any 
requisitions submitted using other forms will be returned. 

3.  The Affidavit of Payment and Conditional Waiver upon Progress Payment (d) is to be for your current 
 requisition and the Affidavit of Payment and Unconditional Waiver upon Progress Payment (e) is to be 
 for your previous requisitions and is to be submitted starting with your second requisition. 

4.  All insurance certificates and bonds (if applicable) must be submitted and approved in accordance with 
 the Subcontract requirements prior to submitting or processing of requisitions.  NO PAYMENTS WILL 
 BE MADE UNTIL SATISFACTORY INSURANCE CERTIFICATES AND BONDS (IF 
 APPLICABLE) ARE RECEIVED. 

5. Pencil Drafts are to be submitted on the 15th day of each month and Requisitions are to be submitted on 
the 20th day of each month for work projected to be completed up to the end of the month.  Requisitions 
submitted after the 20th day of the month may not be processed until the following month.  Once an 
amount has been approved for payment, no further monies can be approved until new requisition has 
been received.

6. Each application, as thus submitted, (i) automatically shall constitute in accordance with the terms and 
conditions of this Subcontract a representation and certification by the Subcontractor that (a) the work 
done and materials supplied to date are in accordance with the Plans and Specifications, (b) the work 
and materials for which payment is requested have been physically incorporated into the construction of 
the Project or suitably stored on the Site. 

7.  A. Trade Payment Breakdown 

 The purpose of the Trade Payment Breakdown Schedule is to provide details of the Subcontract and any 
 change orders, together with a breakdown of the work completed to date.  The schedule includes  the 
 following: 



Bovis Standard Requisitioning Instructions                                                                                                               California Only 
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a)  Column A - Provide order numbers, if any. 

b)  Column B - Provide a description of the work associated with the Subcontract breakdown and  
any authorized change orders.  The Subcontract breakdown must be submitted and approved 
prior to requisitioning.  Only an approved Subcontract breakdown is to be used. 

c)  Column C - Provide the number associated with the work described for the Subcontract  
 breakdown and authorized change orders. 

 d) Column D - Provide the total gross value of the work actually performed to date and any items  
  properly stored to date.  In the accompanying column, provide the percentage relationship of this 
   work performed or items stored to the total authorized. 

e)     Column E - Provide the total gross amount for each item approved by Bovis as of the prior 
 Requisition. 

f)  Column F - Gross Work-In-Place this period. 

g)  Column G - Leave this column blank. 

 h) Grand Totals are to be provided for the total work authorized as well as the total completed to  
  date.  The totals of this schedule can then be carried forward to the Requisition for Payment. 

i)  More than one page should be used when necessary. 

 B. Requisition for Payment 

  This schedule includes the following: 

  1) The figures under Subcontract and Orders and Value of Work Completed are the totals as 
   indicated on the Trade Payment Breakdown. 

2) Deductions include retained percentage and amount as per the Subcontract, total  
 Payments received by you to the date of the requisition and back-charge totals to date. 

3) The Balance Due for Payment at This Request is the Value of the Work Completed less  
 Deductions. 

8. Time and material work is handled by the issuance of change orders and can be processed only upon 
completion of  the attached Rate Sheets for each labor category, in duplicate, in conformance with the 
Subcontract.  Field tickets are to be submitted to the Contractor.  Subcontractor must obtain the written 
approval of the Contractor for all field tickets.  Field tickets without the Contractor’s approval will not 
be processed.  Invoices are to be submitted to the Project Manager for issuance of a change order with a 
copy of the approved field ticket.  These change orders, once approved, are to be included in your 
monthly requisition.  
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MAKE COPIES OF THE FOLLOWING FORMS FOR USE WHEN REQUISITIONING.



To:

From:

Project:
Owner:
Payment Request Number:

Period: , (year) to ,

1. $
2.

3.
4.
5.

6.
7.
8. 10% ( )
9.
10. ( )
11. $

Vendor #

.

.

.

.
Invoice Total $

Approv. 1 /

Approv. 2 /

Manhours Worked on this Project this month:
Number of Lost Time Injuries on this Project this month:
Date:

,

(Net)

Total to date

Materials stored on site or off site if approved per Contract Documents
(as per attached breakdown)

Approved change order number(s)

Adjusted trade contract/subcontract amount
Value of work completed to date (as per attached breakdown)

Remittance
Address:

Less previously certified (deduct line #9 from previous request)

Certificate of Trade Contractor / Subcontractor

0.00

Value of approved change orders completed (as per attached breakdown)

Less amount retained:
Total less retainage

Amount due this request

0.00

My Commission Expires:

0.00

By:
Authorized Signature

Title:
Notary Public:

Bovis Lend Lease, Inc.

Cost Code

(year)

0.00

(as per attached breakdown)

0.00

Statement of Trade Contract / Subcontract Account

Subscribed and sworn before me this day of
(year)

Trade Contractor/Subcontractor

CCSF Chinatown North Beach Campus
San Francisco Community College District

(month) (month)

Original trade contract/subcontract amount

For Bovis Use Only
Total to PayProject/Cost Center # Cost Type     I hereby certify that the work performed and the materials supplied to 

date, as shown above, represent the actual value of accomplishment under 
the terms of the Trade Contract/Subcontract (and all authorized changes 
thereto) relating to the above-referenced Project.
     I also certify that payments, less applicable retention, have been made 
through the period covered by previous payments received to (1) all my 
subcontractors (and sub-subcontractors) and (2) for all materials and labor 
used in or in connection with the performance of this Trade 
Contract/Subcontract. I further certify that the undersigned has complied with 
Federal, State and local tax laws, including Social Security laws and 
Unemployment Compensation laws and Workmen's Compensation laws 
insofar as applicable to the performance of this Trade Contract/Subcontract.

Trade Contract/Subcontract
Application for Payment
(Form 1)

Print Name

Signature

Signature

Print Name
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Affidavit of Payment and 
Conditional Waiver 
Upon Progress Payment 
(California Only) 
Bovis Holds Contracts

 
 

LG64 (R)2/2008 MW2003 

Bovis Lend Lease Project Number: 62940300 Date:       

  Trade:       
Owner: San Francisco Community College District 
Project: CCSF Chinatown North Beach Campus 
Trade Contractor:       
Requisition Number:       Date of Requisition:       
 

AFFADAVIT OF PAYMENTS MADE BY TRADE CONTRACTOR 
State of:       Date of Previous Requisition:       
County of:       S.S.:       
(Name of Officer)       , being duly sworn deposes and says: 
I am the (office held)       , of (Contractor)       
I make this affidavit for the purpose of inducing       
to make partial payment to us for work, labor, and services performed and/or materials furnished, as set forth on our requisition 
dated       . 

All claims for labor and materials furnished by us or our subcontractors or vendors in connection with our work on this project to the date of 
our last preceding requisition have been paid, including any and all applicable sales or use taxes, and there are no liens or claims existent 
with respect thereto. 
 

CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 
Upon receipt by the undersigned of a check from Bovis Lend Lease, Inc., in the sum of  

$       payable to       
Amount of Check  Payee or Payees of Check 

and when the check has been properly endorsed and has been paid by the bank upon which it is drawn, this document shall become 
effective to waive and release any mechanic's lien, stop notice or bond right the undersigned has in connection with the Project, the 
premises on which the Project is located, or funds applicable thereto, through       

 Date 
only and does not cover any retentions retained before or after the release date; extras furnished before the release date for which payment 
has not been received; extras or items furnished after the release date. Rights based upon work performed or items furnished under a written 
change order which has been fully executed by the parties prior to the release date are covered by this release unless specifically reserved 
by the claimant in this release. This release of any mechanic's lien, stop notice, or bond right shall not otherwise affect the contract rights, 
including rights between parties to the contract based upon a rescission, abandonment, or breach of the contract or the right of the 
undersigned to recover compensation for furnished labor, services, equipment, or material that was not compensated by the progress 
payment. Before any recipient of this document relies on it, said party should verify evidence of payment to the undersigned. 

State of California        
County of         Company Name 

Subscribed and sworn to (or affirmed) before me on this   
      day of       , 20  ,  Signature of Principal 

  Month Year        
by       , proved  Name and Title of Principal 
to me on the basis of satisfactory evidence to be the person(s) 
who appeared before me. 

  

(Seal) 
  

Signature  
 



 

Affidavit of Payment and 
Unconditional Waiver 
Upon Progress Payment 
(California Only) 
Bovis Holds Contracts
 

LG65 (R)2/2008 MW2003 

Bovis Lend Lease Project Number: 62940300 Date:       
  Trade:       
Owner: San Francisco Community College District 
Project: CCSF Chinatown North Beach Campus 
Trade Contractor:       
Requisition Number:       Date of Requisition:       
 

AFFADAVIT OF PAYMENTS MADE BY TRADE CONTRACTOR 
State of:       Date of Previous Requisition:       
County of:       S.S.:       
(Name of Officer)       , being duly sworn deposes and says: 
I am the (office held)       , of (Contractor)       
I make this affidavit for the purpose of inducing       
to make partial payment to us for work, labor, and services performed and/or materials furnished, as set forth on our requisition 
dated       . 
All claims for labor and materials furnished by us or our subcontractors or vendors in connection with our work on this project to the date of 
our last preceding requisition have been paid, including any and all applicable sales or use taxes, and there are no liens or claims existent 
with respect thereto. 

UNCONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 
The undersigned has been paid and has received a progress payment in the sum of  $       
for labor, services, equipment or material furnished, waives and releases any mechanic's lien, stop notice or bond right the undersigned has 
in connection with the Project, the premises on which the Project is located, or funds applicable thereto. This release covers a progress 
payment for labor, services, equipment or material furnished to:       

 Customer 
on the job of        located at       

 Owner  Location 
on the above Project in accordance with the Contract made by it with Bovis Lend Lease, Inc. 

This release covers a progress payment for labor, services, equipment or material furnished through       
 Date 

only and does not cover any retentions retained before or after the release date; extras furnished before the release date; extras furnished 
before the release date for which payment has not been received; and/or extras or items furnished after the release date. Rights based upon 
work performed or items furnished under a written change order which has been fully executed by the parties prior to the release date are 
covered by this release unless specifically reserved by the claimant in this release. This release of any mechanic's lien, stop notice, or bond 
right shall not otherwise affect the contract rights, including rights between parties to the contract based upon a rescission, abandonment, or 
breach of the contract or the right of the undersigned to recover compensation for furnished labor, services, equipment, or material covered 
by this release if that furnished labor, services, equipment, or material was not compensated by the progress payment. Before any recipient 
of this document relies on it, said party should verify evidence of payment to the undersigned. 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP 
THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM. 
State of California        
County of         Company Name 

Subscribed and sworn to (or affirmed) before me on this   
      day of       , 20  ,  Signature of Principal 

  Month Year        
by       , proved  Name and Title of Principal 
to me on the basis of satisfactory evidence to be the person(s) 
who appeared before me. 

  

(Seal) 
  

Signature  
 



 

Conditional 
Waiver and Release 
Upon Final Payment 
(California Only) 
Bovis Holds Contracts

 
 

LG66 (R)2/2008 MW2003 

Date:         
Bovis Lend Lease Project Number: 62940300 Contractor:       
Project Name: CCSF Chinatown North Beach Campus Contract Date:       
Owner: San Francisco Community College District Contract Price:       
Address:       Net Extras and Deductions:       
City:       Adjusted Contract Price:       
County:       Amount Paid:       
State:       Balance Due - Final Payment:       
    

Upon receipt by the undersigned of a check from Bovis Lend Lease, Inc., in the sum of 
$       payable to       
and when the check has been properly endorsed and has been paid by the bank upon which it is drawn, this document shall become 
effective as set forth below: 
This release covers the final payment to the undersigned for all labor, services, equipment or material furnished by the below named 
Contractor or Supplier in connection with its work on the above Project in accordance with the Contract made by it with Bovis Lend Lease, 
Inc. Before any recipient of this document relies on it, the party should verify evidence of payment to the undersigned. 
The below named Contractor or Supplier does hereby waive and release the Owner and Bovis Lend Lease, Inc., its parent, affiliates and 
subsidiaries from any and all claims, stop notices, bond rights, liens and rights of liens upon the premises described above, and upon 
improvements now or hereafter thereon, and upon the monies or other considerations due or become due from the Owner and/or Bovis Lend 
Lease, Inc. or from any other person, firm or corporation, said claims, stop notices, bond rights, liens and rights of liens being on account of 
labor, services, materials, fixtures or apparatus heretofore furnished by the below named Contractor or Supplier to the Project. 
The undersigned further represents and warrants that he/she is duly authorized and empowered to sign and execute this waiver on his/her 
behalf, and on behalf of the company or business for which he/she is signing; that it has properly performed all work and furnished all 
materials of the specified quality per plans and specifications and in a good and workmanlike manner, fully and completely; that it has paid 
for all the labor, materials, equipment and services that it has used or supplied; that it has no other outstanding and unpaid applications, 
invoices, retentions, holdbacks, or expenses employed in the prosecution of work, chargebacks or unbilled work or materials against the 
Owner and/or Bovis Lend Lease, Inc. 
The undersigned further agrees to defend, indemnify and hold harmless the Owner and/or Bovis Lend Lease, Inc., its parents, affiliates and 
subsidiaries for any losses or expenses (including without limitation reasonable attorney's fees) should any such claim, delay claim, stop 
notice, bond right, lien or right of lien be asserted by the below named Contractor or Supplier and/or by any of its and/or their laborers, 
materialmen or subcontractors. 
In addition, for and in consideration of the amounts and sums received, the below named Contractor or Supplier hereby waives, releases and 
relinquishes any and all claims, stop notices, bond rights, delay claims, rights or causes of action in equity of law, whatsoever arising out of, 
through or under the above mentioned Contract, and the performance of work pursuant thereto. 
The below named Contractor or Supplier further guarantees that all portions of the work furnished and installed are in accordance with the 
Contract and that the terms of the Contract with respect to this guarantee will remain in effect for the period specified in said Contract. 

State of California        
County of         Company Name 

Subscribed and sworn to (or affirmed) before me on this   
      day of       , 20  ,  Signature of Principal 

  Month Year        
by       , proved  Name and Title of Principal 
to me on the basis of satisfactory evidence to be the person(s) 
who appeared before me. 

  

(Seal) 
  

Signature  
 



 

Unconditional 
Waiver and Release 
Upon Final Payment 
(California Only) 
Bovis Holds Contracts

 
 

LG67 (R)2/2008 MW2003 

Date:         
Bovis Lend Lease Project Number: 62940300 Contractor:       
Project Name: CCSF Chinatown North Beach Campus Contract Date:       
Owner: San Francisco Community College District Contract Price:       
Address:       Net Extras and Deductions:       
City:       Adjusted Contract Price:       
County:       Amount Paid:       
State:       Balance Due - Final Payment:       
    
The undersigned has been paid in full for all labor, services, equipment or material furnished by the below named Contractor or Supplier in 
connection with its work on the above Project in accordance with the Contract made by it with Bovis Lend Lease, Inc., and does hereby 
waive and release any right to a mechanic's lien, stop notice or any right against a labor and material bond. 
The below named Contractor or Supplier does hereby waive and release the Owner and Bovis Lend Lease, Inc., its parent, affiliates and 
subsidiaries from any and all claims, stop notices, bond rights, liens and rights of liens upon the premises described above, and upon 
improvements now or hereafter thereon, and upon the monies or other considerations due or become due from the Owner and/or Bovis Lend 
Lease, Inc. or from any other person, firm or corporation, said claims, stop notices, bond rights, liens and rights of liens being on account of 
labor, services, materials, fixtures or apparatus heretofore furnished by the below named Contractor or Supplier to the Project. 
The undersigned further represents and warrants that he/she is duly authorized and empowered to sign and execute this waiver on his/her 
behalf, and on behalf of the company or business for which he/she is signing; that it has properly performed all work and furnished all 
materials of the specified quality per plans and specifications and in a good and workmanlike manner, fully and completely; that it has paid 
for all the labor, materials, equipment and services that it has used or supplied; that it has no other outstanding and unpaid applications, 
invoices, retentions, holdbacks, or expenses employed in the prosecution of work, chargebacks or unbilled work or materials against the 
Owner and/or Bovis Lend Lease, Inc. 
The undersigned further agrees to defend, indemnify and hold harmless the Owner and/or Bovis Lend Lease, Inc., its parents, affiliates and 
subsidiaries for any losses or expenses (including without limitation reasonable attorney's fees) should any such claim, delay claim, stop 
notice, bond right, lien or right of lien be asserted by the below named Contractor or Supplier and/or by any of its and/or their laborers, 
materialmen or subcontractors. 
In addition, for and in consideration of the amounts and sums received, the below named Contractor or Supplier hereby waives, releases and 
relinquishes any and all claims, stop notices, bond rights, delay claims, rights or causes of action in equity of law, whatsoever arising out of, 
through or under the above mentioned Contract, and the performance of work pursuant thereto. 

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP 
THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM. 
The below named Contractor or Supplier further guarantees that all portions of the work furnished and installed are in accordance with the 
Contract and that the terms of the Contract with respect to this guarantee will remain in effect for the period specified in said Contract. 

State of California        
County of         Company Name 

Subscribed and sworn to (or affirmed) before me on this   
      day of       , 20  ,  Signature of Principal 

  Month Year        
by       , proved  Name and Title of Principal 
to me on the basis of satisfactory evidence to be the person(s) 
who appeared before me. 

  

(Seal) 
  

Signature  
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EXHIBIT J  
Project Safety Program Requirements  

Project Name: CCSF Chinatown North Beach – Main Building (Lots 9 & 10) & Annex Building (Lot 5) 
BLL Project No. 62940300 

Subcontract No. _____________________ 
Subcontractor Name: ___________________

Page 1 of 9 September 9, 2009 

Sub-Contractor Safety Program 
 
Subcontractor acknowledges that it has read and understands all safety requirements set forth in the Contract Documents, including, but not 
limited to Article 15 of the Subcontract Agreement and all Exhibits therein. Subcontractors will comply, and cause its lower tier contractors and 
vendors to comply with all Bovis Lend Lease (BLL) mandated safety requirements, including such additional requirements that may be 
implemented during the course of the project. Subcontractor shall not be entitled to any additional costs, expenses, charges or fees to comply 
with safety requirements mandated by BLL or other agencies having jurisdiction.   
Pursuant to Article 15 of this Subcontract, the Project safety program includes, but is not necessarily limited to, the items listed below:     

1. Project Safety Program Overview- The objective of this program is to reinforce the belief that people are our most valued assets and 
shall receive top priority in the day-to-day decision making process.  Subcontractor acknowledges that everyone has the right to go 
home Incident and Injury Free and all Subcontractors are to provide a safe work environment for their employees, the employees of 
their lower tier contractors, vendors and the public interfacing with the Project. 

2. Subcontractor’s Site Specific Safety Plan - Subcontractor shall, within fourteen (14) days after execution of the Subcontract and a 
minimum of (14) days prior to the commencement of its Work, submit to BLL for its review a copy of its Site Specific Safety Plan 
(SSSP). At a minimum, the SSSP must include the following requirements, and shall be updated by the Subcontractor when there is a 
change in Scope of Work, if the hazards encountered warrant or at the direction of BLL:      

 
a. a statement of full compliance with all jurisdictional regulations, including OSHA, CalOSHA, Federal, State & Local agencies 

and the BLL safety requirements of this Subcontract.  These safety requirements constitute the minimum safety performance 
expected of this Subcontractor. 

b. Fall Prevention/Protection methods in compliance with the current BLL Falls Prevention requirements. 
c. a Hazard Communication Program (copies of Material Safety Data Sheets MSDS for chemicals used on the Project must be 

submitted). 
d. a Lock out/Tag out Program 
e. a Subcontractor Incident Investigation Program 
f. a Disciplinary Program 
g. a Worker Recognition Program 
h. Identification of Subcontractor’s key personnel, including names, contact information and qualifications.   
i. a Safety Work Method Statement (SWMS), which outlines the safe methods in which the Work will be performed for all high-

risk activities, identified through the BLL Risk Register (RRR) format.  This early risk assessment will help the future 
implementation of that Work as well as help support the pre-task planning that shall be completed on a daily basis, based on 
the current hazards for that day for a given task.  

j. All training and certification records for the following list of items.  Documentation to support the level of competency of 
training for the relevant qualified operators is to be provided by the Subcontractor prior to performing specific works. 

Qualified Safety Person(s) 
Competent Person(s) for scaffolding inspections, lifting and rigging supervisor, excavation work, confined space 
work, Lock Out/Tag Out (LO/TO) process, Energized Electrical Work (EEW) process, and First-Aid/CPR.   
Operators of cranes (all types/sizes), forklift and aerial lifts (all types/sizes) and operator’s certification(s) for all 
types of equipment to be used on-site.  
Personal fall arrest, fall prevention and fall protection devices.   
Powder actuated tools operator certification(s).  
Fall arrest and fall protection training certification.   
Qualified Safety Representative(s).   
The Subcontractor is to include in its pricing the use of scaffolds and mechanical lifts where appropriate to 
minimize the use of ladders. Where this is not possible, the use of ladders is to be restricted to short duration 
activities and three points of contact are to be maintained at all times. 
Welders (all types as required) and fire watch/fire extinguisher training. 
Personal Protection Equipment (PPE) training, including medical evaluation records if applicable.   
All other training required by OSHA FCR 1926 and 1910 standards as applicable for Subcontractor’s work 



EXHIBIT J  
Project Safety Program Requirements  

Project Name: CCSF Chinatown North Beach – Main Building (Lots 9 & 10) & Annex Building (Lot 5) 
BLL Project No. 62940300 

Subcontract No. _____________________ 
Subcontractor Name: ___________________

Page 2 of 9 September 9, 2009 

Subcontractor may be required to participate in the Emergency Action Planning and execution, including duties 
as a Fire Warden and facilitating quarterly Emergency Evacuation Drills. 
Exclusion Zones are required when Subcontractor’s work could affect the safety or well being of other workers in 
the immediate area or from overhead dangers.  Exclusion Zones are to be erected using a physical hard barrier 
i.e.; wood rails, snow fence, concrete barriers etc.  If a significant risk exposure exists, the use of a monitor may 
also be required, The use of an exclusion zone must be coordinated with the BLL site safety manager and may 
not be removed or altered without prior approval. Caution tape is not to be used to enforce an exclusion zone. 
All vehicles that enter or operate on the site must be road worthy with current registration and meeting the 
required safety standards.  A monitor/spotter must be used any time a vehicle is in the reverse mode including 
delivery vehicles. Operating equipment must be fitted with an audible back up alarm.  
Subcontractors will be required to attend a daily Hoisting and Lifting Coordination meeting. 
Subcontractor will be required to furnish and post all safety signage pertinent to its scope of work.  
Subcontractor will provide method for minimizing temporary cord runs and secured at high level to avoid tripping 
hazards. 

 
3. Other Health and Safety Related Documents - Prior to commencing Work at the project site, Subcontractor must file with BLL 

Project Management all Federal or locally required health and safety related documentation, including third party crane certification.  
 
4.           Pre-mobilization Kick-off Meeting – Subcontractor’s project manager and superintendent(s)/foremen shall attend a pre-mobilization 

kick-off meeting at the Project site a minimum of (2) weeks before intended mobilization to review Subcontractor’s SSSP and all BLL 
policies. At a minimum, the items to be reviewed at the kick-off Meeting include: 

 
a. BLL and Subcontractor’s SSSP and any modifications required 
b. Daily/weekly/monthly requirements, meetings and documentation required 
c. Project schedule 
d. Project Fire Prevention Policy and requirements 
e. Project work hours and delivery requirements 
f. BLL Project Specific Worker Orientation agenda. 
g. PPE and welfare requirements 
h. Training records for Subcontractor’s workers 
i. Details of equipment to be utilized by the Subcontractor. 
j. Pre-task plan for any high/medium risk activities to be undertaken 
 

5. BLL Safety Passport Program - The Subcontractor’s project manager and superintendent shall complete the BLL Safety Passport 
on-line training before their workers can begin on-site project orientation. This training is also required for project managers and 
superintendants of lower tier subcontractor(s) and vendors.  The training consists of BLL’s Construction Physical Global Minimum 
Requirements (PGMR) and BLL’s Incident and Injury Free Program (IIF).  Details of the passport requirements and log in code will be 
provided prior to kick-off meeting. 

 
6. PPE Requirements – The following personal protective equipment standards apply to all BLL projects. 

a.     Hard hat to be worn at all times 
b.     Safety Glasses to be worn at all times (unless a face mask is required by a pre-task plan for a particular task). 
c      Hi-Vis Vest to be worn at all times 
d.     Work boots or safety shoes to be worn at all times 
e.     Hearing protection to be worn when required by pre-task plan and at a minimum of 80db or above. The Subcontractor is 
responsible for monitoring the noise levels generated by its Work.  
f.      Gloves to be worn when detailed by the task to be performed.  
g.     Face mask/breathing apparatus when the pre-task plan/JSA identifies risk of inhalation of dust airborne particulates 
h.     Long pants are to worn regardless of the climate. 
I.      At a minimum a shirt/t-shirt is to be worn. Certain tasks will require a long sleeved shirt to be worn as identified in the pre-
task plan.  
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J     Subcontractor may be required to wear a specific color hard hat or provide certain markings to identify key personal such as  
superintendent, flagger, rigger, fire warden, first aid/CPR trained etc.      

  
 
7.          Subcontractor’s Employees Site Orientations - All employees of the Subcontractor and the Subcontractor’s tier contractors and 

vendors must attend the BLL site orientation before commencing Work on the Project site. Orientation can take up to four hours for 
each employee required to complete the orientation.  A hard hat sticker or other means of identification will be issued to the employee 
to signify successful completion of the BLL project-specific orientation. Because the orientation schedules vary for each particular 
project, the Subcontractor must schedule orientation for its employees through BLL’s project superintendant at least forty-eight hours in 
advance. All workers must receive fire prevention awareness as part of the orientation, and workers will require a follow-up orientation 
after six months on the Project. Workers will be required to complete a sign in sheet to acknowledge that they understood the site-
specific requirements. Worker orientation will be provided in alternate languages where deemed necessary. 

 Subcontractor’s on site management may be required to orientate new workers.  The Subcontractor’s on-site management will be 
given training and guidelines on how to deliver the orientation material.  BLL will issue a site pass to workers who have completed the 
orientation. 

 
8. Smoking Policy – All BLL sites are designated as non-smoking. This will be clearly communicated at all project orientations and each 

subcontractor will be required to communicate and comply with the no-smoking policy. The areas where workers will be permitted to 
smoke outside the Project or building will be clarified at the pre-start meeting. Any worker found in breach of the policy will be removed 
from the Project immediately and will not be permitted to return. 

  
9. Drug/Alcohol Policy – All BLL project sites, offices and trailers are designated as drug & alcohol free. Any worker consuming alcohol 

on the Project or found under the influence of alcohol and/or illicit drugs will be removed from the Project. Drug testing may be required 
following an incident or with reasonable suspicion.  

 
10.         Daily/Weekly/Quarterly Subcontractor Requirements - Subcontractor will be required to comply with all provisions of BLL’s Project 

Safety Roles and Responsibilities. 
 

a.     Daily: 
 

1. Morning safety meeting – Employees of all subcontractors and tier contractors shall participate in a daily, 15-
minute meeting each morning and shall provide input and overview of that day’s work activities and how the 
inherent hazards will be mitigated.  

2. Pre-task Planning (PTP) - All Subcontractors and their lower tiered subcontractors shall complete a pre-task 
plan before Work begins for each task. This plan shall identify the task being performed, the steps taken to 
accomplish the task, the hazards of performing the task, the proposed actions for mitigation of the hazard and 
the responsible parties for ensuring that the plan is followed. The PTP shall be kept in the immediate vicinity of 
the Work each day and submitted to the BLL team each week.  All workers present at their specific pre-task 
plan meeting must sign a register confirming their understanding of the method of Work to be performed and 
mitigation strategy of associated risks.  

3. Permits to Work – Prior to the commencement of any Work deemed hazardous by BLL, the Subcontractor 
shall request and receive a permit to work from the designated BLL representative. All permits must be kept in 
the proximity of the Work at all times. The amount of planning and information required to obtain the permit 
may vary depending on the severity of the risk involved, and may require additional risk assessments by the 
Subcontractor. At a minimum, permits will be required for the following activities:   

Crane erection, climbing and dismantling 
Hot works 
Confined space entry 
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Lock Out/ Tag Out (LO/TO) 
Electrical Energized Work (EEW) 
Excavations 
Working in an occupied building 
Work within a healthcare facility or a publicly occupied facility 
Work within limited access areas 

4.     Equipment/tool Inspections – Subcontractor shall inspect all equipment and tools daily before each use. The 
inspections shall follow the manufacturer’s guidelines and be documented by way of a dated checklist. The 
inspection checklist shall be kept in the general proximity of the Work. Tools or cables deemed to be unsafe for 
use are to be removed from service immediately. BLL reserves the right to dispose of cables or tools that are 
found to be out of compliance. When working at or near the perimeter of a building, tool lanyards are to be 
used to prevent any pieces of equipment from falling. This is to be included in the pre-task plan and monitored 
by the Subcontractor.  

5.   Incident Reporting and Root Cause Analysis requirements – Subcontractor shall report all first aids, 
injuries, near misses and property damage to the BLL superintendent within (1) hour of the occurrence. The 
Subcontractor shall complete and submit the initial incident report to BLL within (4) hours of the occurrence. If 
the incident is serious in nature, a root causal analysis will be conducted within (24) hours of occurrence and 
the Subcontractor’s management and other personnel may be required to attend. Any corrective actions 
required from the root cause analysis must be immediately implemented by the Subcontractor and any required 
documentation must be submitted before the Work can resume. 

6.    Subcontractor Clean Up – Subcontractor is to provide sufficient resources to clean up its work area as 
described in the Scope of Work section of its Subcontract.  The Subcontractor shall include removal of debris 
on a clean-as–you-build basis for all Work.  Stock piling of materials/debris may take place for that shift as long 
as it does not create a hazard for tripping or prevent other trades from performing their work and does not pose 
a risk of catching fire due to other work in the area.  All stock piles/debris must be removed by the end of the 
shift with no exceptions.  All subcontractors shall perform cleaning of their work area(s) and break area(s) as 
required by the CFR 1926 standards.  Skip pans must have a licensed engineer stamp and must be loaded in 
accordance with recommendations.  Skip pans must be inspected daily and covered to prevent spillage while 
being transported.  In order to provide a healthy environment for all workers, a separate container is to be 
provided for food waste.  BLL reserves the right to back charge any subcontractor who does not fulfill its 
obligation to clean up its own debris. 

b.        Weekly: 

1. Subcontractor work area inspections - The Subcontractor shall inspect its areas of Work weekly to ensure 
that any unsafe acts or conditions are identified and immediately mitigated. Written documentation of the 
inspection shall be submitted to the designated BLL representative within 24 hours for validation by a BLL 
employee. 

2. Tool box talks - The Subcontractor shall conduct and document a weekly safety toolbox talk with its 
employees. The talk should be about a topic that is applicable to its Work. A copy of the toolbox talk and 
attendance record, signed by each employee in attendance, shall be submitted to the designated BLL 
representative within 24 hours of the event. 

3. First aid kits/inspections - The Subcontractors shall have its own first aid kit on site at all times for its 
employees’ use. The first aid kit shall be inspected and replenished each week. The Subcontractor shall 
maintain documentation to substantiate compliance with this requirement.  
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4. Fire extinguishers/inspections - Subcontractor shall provide and maintain proper, working fire extinguishers 
for its work at all times and will inspect fire extinguishers on a weekly basis to ensure compliance. Any fire 
extinguishers that are out of compliance shall be removed from service and replaced immediately. 
Subcontractor will be responsible for compliance with the hot works permit process and checking the area 
once hot works are complete.  

5. Standpipe – The standpipe is to be clearly signed and painted red to ensure all operatives are aware of the 
identity of the pipe. The standpipe is to be tested weekly or in accordance with the local fire department 
regulations and kept to within two floors of the working deck.  All workers are to be informed of the importance 
of maintaining the integrity of the standpipe at all times during orientation. Tampering with or disabling the 
standpipe will result in the worker being removed from the Project. 

6. Safety Lead Team - The designated project manager/safety manager for each subcontractor shall attend a 
Safety Leadership Team meeting for approximately (60) minutes each month. This meeting will discuss the 
current work on site, high risk activities, review site observations and incidents, share lessons learned and 
assess upcoming work. The team will then walk the site and observe the high risk activities being performed. 
Any observations shall be documented and any deficiencies shall be mitigated immediately. This is also an 
opportunity for subcontractors to provide feedback on safety related concerns or issues to the project team. 

c.     Quarterly or As Required: 

1.     Supervisory Skills Workshop (SSW) - Subcontractor’s foremen and/or superintendents shall attend the BLL 
Supervisory Skills Workshop within (30) days of mobilizing to the Project site. The workshop is intended to 
add skills in managing workers, with a key focus on methods to assign work safely. 

2. Emergency Evacuation Drills - All subcontractors shall take part in scheduled emergency evacuation drills. 
The drills will be scheduled at required intervals and documented. The lessons learned shall be 
communicated to the project and corrective actions completed as required. 

3.     Principals Council – Once every three (3) months, the Subcontractor may be required to participate in the 
Principals Council meeting held at the Project site. Participants shall tour and inspect the Project site, interact 
with the workforce regarding project safety and share their observations and recommendations with other 
members of the Council during a post-inspection debriefing. Participation by the owner, principal or executive 
officer is encouraged but at a minimum the Principals Council shall be attended by the project manager of 
each subcontractor. This meeting and site walk will take approximately (2) hours and will provide an 
opportunity to review the Project risks in detail.  

11.     Safety Representative Designation - Each subcontractor shall designate a “competent person” to manage its safety program. 
Notification of the responsible individual shall be made to the BLL site safety manager in writing. With prior notification dependant on 
the number of workers or element of risk involved BLL may require the Subcontractor to employ a full time qualified safety 
representative to be on site.  This safety representative must have a working knowledge of the safety programs and have completed 
the OSHA 30, CPR/First Aid/BBP/AED training, and have extensive knowledge of the hazards associated with the Subcontractors 
Work.  Extreme high-risk activities, additional shifts or sudden increase in manpower may require additional safety representatives.  
Subcontractors having 50 or more workers on site will be required to have a full time site safety manager.  This full time site safety 
manager will have no other job responsibilities outside of those required as the site safety manager. 

 

  The Subcontractor’s safety representative is required to maintain records, to organize and participate in training sessions and attend all 
weekly safety meetings. If the Project holds monthly safety management meetings, weekly safety lead team meetings or other 
meetings designated by BLL, the safety representative will be required to attend.  




