Honorable Board of Trustees of the
San Francisco Community College District

Subject: Resolution No.960627-B38
Authorizing the approval of the cost of: Contract Modification #1 to cover the cost of Change Order #1, for not to exceed $16,055, to include the cost of soils engineering inspection services, compacting testing, construction observation, and geotechnical reports, with the firm of Geo/Resource Consultants, Inc. for project: CCSF-Stadium Renovation

President and Members:

Resolution No. 960409-B15 authorized the District to modify the existing contract with the firm of Geo/Resource Consultants, Inc. to provide geotechnical services including soils investigations, testing, inspection and reports for the CCSF Stadium Renovation Project.

A Contract Modification is needed to approve the cost of change order #1 for the CCSF Stadium Project, stadium field and track area. Change Order #1, $16,055, covers the cost of (a) Job setup, subcontractor coordination, field exploration, backhoe and field equipment, $2,395; (b) Evaluation and reporting, and laboratory testing, $1,420; (c) Review of plans and specifications, $800; (d) Construction inspections services for bleacher and scoreboard, drilled pier observation, $3,720; (e) Construction inspections of footings for field house, press box, and bleacher retaining walls, drainage, and backfill, $2,280; (f) Construction inspections of track and athletic field subdrains, subgrade and basecourse sections for concrete walkways and stairs and underground utility backfill, $2,400; (g) ODC’s, vehicle, nuclear gauge, field supplies, $1,250; (h) Laboratory testing of sieve analysis for drainage rock and compaction curves, $590; (l) Written report at completion of construction observation services, $1,200.

This Contract Modification #1, for not to exceed $16,055 will bring the total contract amount to $41,055 and is to be charged to Appropriation No.: 939238-0130-6200-7100-S.

The following resolution is recommended for adoption:

RESOLVED: That authorization be and is hereby given for the approval of the cost of Contract Modification #1 to cover the cost of Change Order #1, for not to exceed $16,055, to include the cost of soils engineering inspection services, compacting testing, construction observation, and geotechnical reports, with the firm of Geo/Resource Consultants, Inc. for
FURTHER BE IT RESOLVED: That the Chancellor, Chief Operating Officer, and/or their designee are hereby authorized to execute all documents necessary and to charge such modification to Appropriation No.: 939238-0130-6200-7100-S.

Recommended for adoption:

Del M. Anderson
Chancellor

Originators: Peter A. Goldstein and Charles E. Jackson