Honorable Board of Trustees of the
San Francisco Community College District

Subject: Resolution No. 970424-B16
Authorizing the approval of Contract Modification #1, for $20,000 for Consolidated Engineering Laboratories, for project: CCSF, Stadium Renovation, located at the Phelan Campus, for a total contract cost not to exceed $60,000.

President and Members:

Resolution No. 960523-B12 authorized the District to contract with the firm of Consolidated Engineering Laboratories, for materials testing and construction inspection services, for the project: CCSF Stadium Renovation Project. Materials testing and construction inspection are services required by the Office of Regulation Services, Division of the State Architect. Billing will be based on actual work performed and charges will relate to hourly rates and fees for specific functions.

This Contract Modification #1, in the amount of $20,000 includes the following scope of work: materials testing and compliance with bid documents, sampling and testing concrete for strength, inspecting welding of structural steel, and general construction inspection for the Press Box and Field House Buildings. Total cost of Contract Modification #1 is $20,000 and will make the total contract amount $60,000. The contract will be completed on or about June 30, 1997.

This project will be charged to Appropriation Fund No. 939238-0130-6200-7100-S.

The following resolution is recommended for adoption:

RESOLVED: That authorization be and is hereby given for the approval of Contract Modification #1, for $20,000 for Consolidated Engineering Laboratories, for project: CCSF, Stadium Renovation, located at the Phelan Campus, for a total contract cost not to exceed $60,000.

FURTHER BE IT RESOLVED: That the Chancellor, Chief Operating Officer, and/or their designees are hereby authorized to execute all documents necessary and to charge such work to Appropriation No.: 939238-0130-6200-7100-S.

Recommended for adoption:

Del M. Anderson
Chancellor

Originator: Peter A. Goldstein
Charles E. Jackson

04/24/96 - B16 page 1