Honorable Board of Trustees of the  
San Francisco Community College District

Subject: Resolution No.960328-B16
Authorizing the approval of the cost of Contract Modification #7, for not to exceed $25,000, to include the cost of soils investigations, testing, inspection and reports, with the firm of Geo/Resource Consultants, Inc. for project CCSF-Stadium Renovation

President and Members:

Resolution No. 911121-B7 authorized the District to contract with the firm of Goe/Resource Consultants, Inc. to provide geotechnical services including soils investigations, testing, inspection and reports for the project: District-Central Shops and Warehouse. The District wishes to modify this existing contract to include the same scope of work for the project: CCSF-Stadium Renovation on the Phelan Campus. This work is necessary and needed immediately to stay on schedule. The cost of this Contract Modification will not exceed $25,000. and will be billed on an hourly rate basis, corresponding to the assigned task.

The total cost of all previous Contract Modifications is $285,315. This Contract Modification #7, for not to exceed $25,000 will bring the total contract amount to $310,315 and is to be charged to Appropriation No. 939238-0130-6200-7100-S.

The following resolution is recommended for adoption:

RESOLVED: That authorization be and is hereby given for the approval of the cost of Contract Modification #7, for not to exceed $25,000, to include the cost of soils investigations, testing, inspection and reports, with the firm of Geo/Resource Consultants, Inc. for project CCSF-Stadium Renovation.

FURTHER BE IT RESOLVED: That the Chancellor, Chief Operating Officer, and/or their designee, are hereby authorized to execute all documents necessary and to charge such modification to Appropriation No. 939238-0130-6200-7100-S.

Recommended for adoption:

Del M. Anderson, Chancellor

Originators: Peter A. Goldstein and Charles E. Jackson